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A. Introduction
1
 

3. The Federal Government of Nigeria is implementing the 6-year IFAD-supported Value Chain 

Development Programme (VCDP) in six states of Nigeria, namely: Niger, Ogun, Taraba, Benue, 

Ebonyi and Anambra. The programme, which was prepared in 2010, was approved for a loan of 

USD 74.4 million and grant of USD 0.5 in April 2012. The financing agreement was signed in 

August 2012, and the Programme became effective on 31 October 2013. The first 

disbursement was made in February 2015. The completion date of programme is 31 December 

2019, while the closing date is 30 June 2020. 

4. The first Implementation Support and Supervision Mission was undertaken by IFAD, together 

with the Federal Ministry of Agriculture and Rural Development (FMARD) and Federal Ministry 

of Finance (FMF) in 3 of the six implementing states (Niger, Anambra & Ebonyi) from 27 April to 

08 May 2015. The main objectives of the first Implementation Support & Supervision mission 

are to review actions taken by the Programme since the start-up workshop and provide 

technical support to the management to accelerate implementation. The mission interacted with 

the National Programme Management Unit (NPMU) and all 6 State PMUs and visited a number 

of processors and FOs involved in rice and cassava production in Niger, Anambra & Ebonyi 

states. The mission also visited some of the prioritized infrastructure schemes in addition to 

meeting with range of stakeholders including producers, processors, marketing agents, input 

dealers and financing institutions. A stakeholder conference was held in Abakaliki, Ebonyi State 

on 06 May with all actors along the value chain to understand the challenges and opportunities 

and help refine the programme implementation strategy. The Mission also called on the H.E. 

State Governors in Niger and Ebonyi to brief them on programme progress and seek their 

guidance and support. 

5. The Aide Memoire captures the main findings and recommendations of the mission and is 

subject to ratification of IFAD and FGN. A wrap-up meeting was held with the participation of the 

programmes staff of the 6 SPMUs and the NPMU on the 8 of May 2015 in Ebonyi state where 

the recommendations were agreed upon. The Mission would like to express its gratitude for the 

excellent arrangement made by NPMU and three State PMUs visited and the hospitality and 

facilitation of all concerned.  

B. Overall assessment of Programme Implementation 

6. VCDP goal is to reduce poverty and enhance accelerated economic growth sustainably. The 

specific programme development objective is that the incomes and food security of 15,000 

rural poor households engaged in production, processing and marketing of rice and cassava in 

the targeted 20 LGAs of the 6 targeted states are enhanced on a sustainable basis. The 

programme has a total budget of USD104.4 million, funded by IFAD (USD 74.4 million), the 

Federal Government of Nigeria (USD 9.9 million), State Governments (USD 10.4 million), Local 

Government Councils (USD 4.3 million) Complementary financing (USD2.8 million)
2
 and 

Beneficiaries (USD 2.1 million).  

7. VCDP design and strategy is centred on a value chain approach for two crops – rice and 

cassava to address the current production, productivity and marketing constraints in a holistic 

                                            
1
 Mission composition: Mission composition: Rab Nawaz, Team Leader (Programme Management Expert) IFAD Consultant, 
Mr. Remi Osojo, Agric. Economist and Value Chain Development Expert, IFAD Consultant, Mr. Anthony Muoneke, Rice 
Processing Expert, IFAD Consultant, Mr. Olukayode Ogboye, Financial Management Consultant, IFAD, and Mr. Tony 
Onyekweli, Procurement Consultant IFAD. The IFAD Country Team consisting of Ms. Atsuko Toda, CPM, Mr. Ben 
Odoemena Country Programme Officer and Mrs Patricia Wills-Obong Country Programme Assistant participated in all 
Mission activities including field visits to the States and wrap-up meeting. FGN and lead agency participated in the Mission 
through Mrs Aisha Omar, Deputy Director from Federal Ministry of Finance (FMF), Dr. O.O. Oyebanji, Rep of the Director of 
FDRD of the FMARD, Mr. Chijioke Osuji, Rice Value Chain team leader, ATA of the FMARD, Mrs. Adetunji, Cassava Value 
Chain team leader, ATA of the FMARD and Mr. Mouktar Adamu, Knowledge Management and Communication Expert  (CCU 
- VCDP) 

 
2
 PDR and Financing Agreement does not specify wherefrom this ‘complementary financing’ would accrue.  



Federal Government of Nigeria 
Value Chain Development Programme (VCDP) – FGN/IFAD 1st Joint Supervision/Implementation Support Mission 
Supervision report - Mission dates: 27 April – 8 May 2015 

 

2 

manner. Using a participatory approach, organized groups of farmers and organized groups of 

processors will be linked up in win-win partnerships backed by programme investments in 

identified priority needs at production and processing level. The programme has three mutually 

reinforcing components, namely: Component 1: Agricultural Market Development aimed at 

enhancing the profitability of smallholder farmers and small/medium-scale agro-processors 

through activities covered under two sub-components, comprising (i) support to value addition 

and market linkages, and (ii) support to market infrastructure; Component 2: Smallholder 

Productivity Enhancement is aimed at enhancing smallholder farmer productivity through two 

mutually reinforcing sub-components(i) strengthening of farmers’ organisations, and (ii) support 

to smallholder production; and, Component 3: Programme Coordination and Management to 

ensure that the Programme is efficiently and effectively managed to achieve expected results.  

8. Overall Progress: After the entry into force in October 2013, the recruitment process for the 

NPMU was initiated at the end of December 2013 and was not concluded till August 2014 

(8 months) for the NPMU staff and took till September 2014 for the SPMU staff. The opening of 

accounts materialised in February 2015 upon which the first disbursement (16 months) of USD 

1.4 million was made immediately in March 2015. Between July 2014 and March 2015, VCDP 

managed with only the start-up funds of USD 200 000 made available in September 2014. 

However, despite these challenges, the programme has made commendable progress on 

range of management and institutional aspects since September 2014. All conditions for the 

first disbursement were met, and implementation structures have been established at all levels 

within the first 6 months of disbursement effectiveness. Operating with a limited amount of 

US$ 200,000 between July 2014 and March 2015, key preparatory activities were completed, 

including: (i) completion of competitive and open recruitment of key staff in the National 

Programme Management Unit (NPMU) and the State Programme Management Units (SPMUs); 

(ii) finalisation of the Programme Implementation Manual and Financial Management Manual; 

(iii) development of an 18-months AWPB and Procurement Plan; (iv) execution of 2 weeks 

Programme Facilitation and orientation Training workshop for the recruited staff of the NPMU 

and 6 participating states; and (v) Value Chain Action Plan (VCAP) and Participatory Rural 

Appraisal (PRA) Training. The SPMUs have followed up by carrying out farmer groups’ 

mobilization and stakeholder sensitization, initiations of VCAP development, establishment of 

state-level steering committees and initial interaction with potential private sector investors to 

create product market for farmers.  

9. However, while the level of initial targeting and sensitization is commendable, Farmer 

Organisation (FO) quality varies from location to location. That variation is due to lack of 

standard guidelines/templates for programme strategy and processes. Simple formats are 

needed for the LG officers along with training and capacity building in order to have a 

streamlined process for the identification and establishment of the farmers' organisations and 

clusters and their subsequent linkages with the market.  

(a) AWP/B Progress: Implementation of the 18-months AWPB, covering the period from 

July 2014 to December 2015 appears still in its initial stages as far as farmer/field level 

implementation is concerned. There is still considerable distance to cover in terms of 

farmer groups organization, value chain analysis for FOs and clusters, FOs linkage with 

off-takers/processors, identification of infrastructure and matching grant investments, and 

preparation of guidelines and manuals that will drive/guide execution of field level 

activities. The programme has so far identified up to 100 potential farmer groups in each 

state. However, they are yet to be formally organized and networked with processors. 

Out of these potential 600 groups, the 2015 planned target of 2,000 rice and 1,000 

cassava farmers can be easily met provided the holistic value chain action planning, 

covering both producers and processors, is quickly completed. Currently there is no 

formal VCAP operative at the Local Government levels for any of the identified clusters 

and therefore no clear indication of number of market outlets that have been identified 

and linked up with producers. However, there is great potential to effectively link 

producers to guaranteed markets and development of service provision along the value 
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chain based on high level of interest expressed by various private sector investors, 

processors and off-takers met during the mission.   

10. Implementation Strategy: There is yet no simplified and formally adopted field level 

implementation strategy for FO and cluster formation, value chain players identification and 

value chain plan development. Being demand-led, market-driven and agribusiness oriented 

programme, all activities hinge upon identification of markets (processors and off-takers), 

linking the farmer groups to these markets, improving the capacity of the farmer groups to 

transact business with the markets, supporting the government to improve business 

environment to enable the farmer groups to respond to the need of the markets and providing 

technical assistance to farmers to improve their return on investment (through productivity 

increases and premium products), and creating jobs along the chain as services emerge.   

11. Templates and Guidelines: Similarly, critical to obtaining results for the programme are simple 

templates, guidelines and formats for the respective component heads at the NPMU and SPMU 

and LG levels. The required guidelines and formats include FO mapping template, land-use 

mapping template, FO and Cluster profiling and value chain analysis, value chain action plans, 

matching grants manual, O&M Manual, record books for different stakeholders, simplified 

agronomic practices guidelines for different stakeholders (extension workers and farmers), fact 

sheets for different knowledge sharing events (sensitization, up scaling and replication 

workshop) business plan template, etc.  

12. Counterpart Funds: Staff commitment is high but faces the risk of non-payment of monthly 

allowances or poor remuneration at all levels as funds for this are 100% government 

counterpart contribution that so far has been either missing or inadequate. Federal Government 

and Niger State have committed only partial and inadequate allocation while Benue and Ogun 

have not provided any funds so far. Other states have however paid their full contribution. The 

Federal Government of Nigeria is yet to pay its counterpart contribution as at May 2015.  

13. Nigeria's notable progress in economic diversification, the sharp decline in the oil price has 

generated uncertainties with regard to Government's counterpart funding allocation to VCDP 

and that this year's share will not materialise. To mitigate the impact on VCDP's performance, 

on an exceptional and temporary basis, IFAD agrees to finance Programme allowances and 

salaries for all direct hired staff seconded to the implementation of the Programme at Federal 

and State levels incurred or to be incurred from January to December 2015 but not paid by 

Government. At the end of the period, the financed amount will be quantified and reimbursed by 

Government to IFAD. Government and IFAD agree to reassess the situation for the following 

Programme Implementation Year as early as possible and in no case later than the 1
st
 

Supervision Mission of 2016. The staff positions to be supported under this arrangement would 

be agreed upon with IFAD and based on no objection. Meanwhile, IFAD urges Government to 

meet its counterpart commitments and ensure timely provision in order not to compromise the 

implementation and the development targets of the programme.   

14. To sustain the programme progress and improve implementation quality and effectiveness, the 

following areas need priority attention:  

(a) LGA and SPCU Capacity Building: The understanding of programme approach, logic and 

implementation strategy needs immediate strengthening at NPMU, SPMU level and more 

so at LGA level. At LGA level, there are four officials seconded for programme activities – 

2 extension staff and two liaison officers but there is no designated leader or focal person 

among them. This will have implications for programme leadership and accountability at 

LGA level.  Further, a well-articulated mobilization guideline can help this process and 

necessary capacity building.   

(b) Step-by-Step Implementation Strategy and Guidelines including FO Profiling and VCAPs: 

Simple step-by-step and simple Farmer Organisation (FO) Business Plan and Value 

Chain Action Plan (VCAP) implementation guideline will ensure uniform and effective 
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implementation across all states. This should also include FO profiling on standard 

templates which subsequently feed into FO Business Plan.   

(c) Infrastructure Selection Criteria and Guidelines: Review of so far identified infrastructure 

schemes highlights the following issues. First, the clarity of feasibility principles showing 

how an identified scheme would support better access to market, increased production 

and profit for producers and processors of selected value chain. And, second, criteria 

and feasibility guideline that helps in selection of each scheme and cut-off limits in terms 

of its size and cost. For 10% community contribution in infrastructure works, there is still 

a lack of clarity. The Mission is of the view that this can be either in form of labour, local 

materials or right of way and should be computed at the time of scheme cost estimation. 

For machinery and materials, the matching contribution should be in form of cash.  

(d) Matching Grants Manual: Given the current challenges for FOs and small and medium 

processors in accessing institutional credit sources, VCDP design relies on a matching 

grant mechanism successfully tested in other IFAD funded programmes e.g. in Papua 

New Guinea. For successful implementation of this model, there is a need for a 

comprehensive manual covering eligibility, terms, contributory shares etc. and the PNG 

Matching Grant manual provides an excellent template and guiding principles for that 

(shared with NPMU).  

(e) O&M Manual for Markets and Community Infrastructure: VCDP supports a range of 

investments for infrastructure improvements along the value chains. Some of these 

would essentially be private goods (e.g. improved processing facilities) while others 

would be public goods (e.g. roads and irrigation facilities). A comprehensive O&M 

Manual is needed to guide O&M responsibilities for the two sets of investments. A 

simplified version should be made available for LG level staff.  

(f) Synergies with Other Programmes: A number of other national and State funded 

programmes are operating in the same areas and activities e.g. Fadama III and Ebonyi’s 

major initiative in mechanization of agriculture. There is need for effective coordination, 

through already notified State Value Chain Steering Committees, between all 

programmes to avoid duplications and contradictions in operative terms and conditions.  

(g) Counterpart Funding/Salaries and Allowances: Availability of counterpart funds at 

Federal and some of the state levels is yet to be ensured resulting in non –payment of 

salaries to programme staff. This issue needs to be resolved urgently to sustain the staff 

enthusiasm. The programme allowance for seconded and directly recruited staff also 

needs to be notified quickly for uniform application across the programme and to allay 

the uncertainties in this regard. 
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Agreed action Responsibility Agreed date 
1. States to carry out Market Opportunities Assessment 
- Identification of processors and off-takers and 
demarcating clusters (producers, transporters, 
marketers) and prioritising their needs in the VCAP and 
developing MoUs/Contracts 

MEDA in the NPMU and State 
BMDOs 

By end of June 
2015 

2. Create Value Chain Innovation Platforms 

respectively for rice and cassava, at State Level 
(bringing together producers, processors, off-takers, 
marketers, transporters, researchers, extensionists and 
financial institution) to meet once a quarter 

NPC and SPC By the end of 
June 2015 

3. Develop MoU format. MoUs between the off-taker/ 
processor and FOs should be signed. The programme 
is to play a facilitating role to ensure that the MoU is 
adhered to and a mutually beneficial partnership is 
developed.  

MEDA in the NPMU and State 
BMDOs 

By end of June 
2015 

4. Given persistent uncertainties in Government 
counterpart funding allocation, IFAD agrees to include 
Salaries of directly contracted staff at Federal levels, 
and at the State level. This situation would be assessed 
again at the first supervision mission of 2016.  
 
5. Programme allowances are covered by the IFAD 
loan and a notification of programme allowances is 
made in a separate document based on allowances of 
sister projects.  

IFAD Country Office and Federal 
Ministry of Finance 

Upon 
countersigning of 
aide-memoire  

 

C. Outputs and outcomes 

15. There are 3 starting points in VCDP (i) identification of markets in Component 1 Agricultural 

Market Development; (ii) identification of Farmers' Organisations in Component 2 Smallholder 

Productivity Enhancement; and (iii) inventories, surveys and designs for key market 

infrastructure schemes and equipment provision for improved quality and marketability. As 

these activities are the foundation for the programme, it is critical that a clear strategy is 

developed for their integrated and mutually reinforcing implementation.  

16. Component 1. Agriculture Market Development. The assessment of market opportunities 

has been carried out in Benue, Ogun, Niger and Ebonyi States and the remaining two states 

need to expedite it. The Market Opportunities Assessment is to identify priority clusters, which 

is the basis upon which the Value Chain Action Plans (VCAPs) are to be developed. It is 

recommended that all States ensure that this assessment identifies the VC operators, assess 

business management capacity and needs, assess the need for storage and processing 

facilities, and backward linkages with FOs to identify priority clusters.  

17. The Mission reviewed the VCAPs in some States but these VCAPs were not able to identify 

priority clusters, inventorize needs for storage and processing facilities, key infrastructure 

facilities.  As there has been as yet no detailed inventory of and needs assessment of storage 

and processing facilities, the Mission did not see any designs or plans for specific schemes 

such as market stalls, stores, flash dryers for cassava clusters, rice processing plants, paddy 

parboiling or de-stoning plants for rice clusters. Care needs to be taken that support 

infrastructure selection, like feeder roads and bridge/culverts, market places, water supply 

systems is justified by a strong value chain development logic for a given cluster and is not 

done in isolation. The FO profiling template and VCAP templates (as recommended in 

Paragraph 13 above) would be of great help in this regard along with the recommended 

guidelines and criteria for scheme selection, O&M, matching grants manual etc. 

18. There is the need to ensure standardization and cohesion in the sensitization campaigns.  This 

will ensure the appreciation of the need for the paradigm shift (from supply side i.e. technology 

and policy programming to market driven). The concept of value chain and its applications in 
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inclusive market programming is yet to be fully integrated in the programme. Thus, there is 

need for further refinement of implementation strategy and roles of various actors. Also, the 

Market Opportunities Assessment, VCAP, FO profiling needs to take into consideration existing 

FOs and trade and community networks as entry points.  

19. Component 2: Smallholder Productivity Enhancement. The Cluster VCAP is to identify an 

area encompassing existing Farmers' Organisations (FOs). The VCDP design logic was to 

carry out organisational mapping to identify existing FOs, assess their capacity, then carry out a 

participatory needs assessment and prioritisation, and, based on that, develop Business Plans 

for FOs/Cluster of FOs. The mission reviewed the templates for profiling the FOs and found that 

the information that was captured was NOT adequate in order to select clusters that are to 

benefit and investments that are to be prioritised.  

20. The Mission met a number of FOs, and it was found that the sensitization of FOs was carried 

out and most FOs understood the key philosophy of the VCDP. Meanwhile, it was also noted 

that the FOs currently do not have the essential tools of effective community based groups like 

records of meetings, list of members etc. nor they fully knew the services that could be 

accessed through the group. There is an urgent need to appoint social mobilization leads at all 

levels and develop social mobilization guidelines including FO structure and functions 

guidelines. Appropriate training for the LGA level staff in group formation and dynamics, 

particularly with regard to value chain cluster development is needed on priority.  

21. As the rice-planting season is around the corner, the State staff appears eager to get planting 

materials and seeds, fertilisers and agro-chemicals to farmers. VCDP needs to guard against 

the danger of becoming a supply driven programme. All these inputs have to be part of a FO 

business plan which is as yet not available and supply of inputs in isolation of a comprehensive 

Cluster VCAP covering training, input supply, linkage with off-taker/processor/buyer, 

mechanization support etc. would not bring the desired impact. It is NOT recommended that 

inputs be provided without development of a VCAP and appropriate training in good agricultural 

management practices. 

22. The SPMUs have not carried out land use mapping in any of the clusters and FOs thus far. This 

is a critical activity as part of VCAP preparation for each cluster as it would point to 

opportunities for land development and other support infrastructure like irrigation and access. 

Further, given the varied and unclear land tenure systems in different States, there is a need for 

a clear criterion for selection of land for development. Same principle applies to selection of 

irrigation schemes – both gravity-based and bore-hole based schemes. The Mission 

recommends the following criteria for selection of land development schemes: 

(a) The development should result in expansion of beneficiary household individual holding 

(b) The development should benefit majority of FO members equitably 

(c) The development shall include clearing, levelling, bunding and on-farm water 

management.  

(d) Average per ha cost should not be more than average development cost provided in the 

programme budgets.  

(e) The total budget available per FO shall be the average per FO allocation for land 

development given in programme documents 

23. Early development, training and implementation of FO profiling and VCAP templates and 

guidelines will go a long way in addressing some of the critical disconnects highlighted above. 

In formulating these templates and guidelines, following aspects may be considered: 

(a) VCAP should include incentives for high performing FOs in the shape of enhanced 

allocations for additional investments.  
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(b) Strengthening of the different players in the value chain should be simultaneous and the 

linkage built from the onset. The linkage process can start from supply side when 

credible FOs already exist or from demand side in presence of viable cluster of 

processors and buyers.  

(c) Production should be in clusters but not necessarily contiguous as land tenure issues 

may be difficult to address immediately. However, intervention in processing at the group 

level should be centralised to ensure quality control and marketing. 

(d) Train farmers, processors, marketers on best practices, comparative advantages and 

linkage dynamics. Develop and disseminate packaged technical messages on 

production, processing and marketing. 

Agreed action Responsibility Agreed date 
6. Market opportunities assessment to: 
(i) identify VC operators, 
(ii) assess VC operators' business management 
capacity and needs,  
(iii) assess needs assessment of storage and 
processing facilities, 
(iv) identify backward linkages with FOs  
(v) identify PRIORITY rice and cassava clusters 

MEDA at NPMU and State 
BMDOs to identify service 
providers 

By July 2015 for 
each states 

7. Comprehensive guidelines for VCAP developed. 
Templates/Guidelines developed and shared with the 
States.   

APA and MEDA in the NPMU 15 June 2015 
 
 

8. Development of criteria and guidelines for land 
development and irrigation development investments 

APA/PO in the NPMU End June 2015 

9. Guidelines for selection and criteria (including cut-off 
limits) for rural infrastructure and markets to be 
developed and notified  

Procurement Officer in the NPMU 31 May 

10. Select Service Provider and carry out cluster 
VCAPs for at least 10 priority clusters in each State 

Ag Processing Officer at the 
SPMUs 

By end June 
2015 for each 
state 

11. Based on cluster VCAP, carry out needs 
assessment of storage and processing facilities of the 
rice and cassava clusters, carry out detailed design, 
bidding and contract of these cluster schemes. 

Ag. Processing Officer SPMU and 
contractors and PO at NPMU 

By November 
2015 

12. From the cluster VCAP, carry out inventories of (i) 
feeder roads, (ii) bridge/culverts, (iii) market places, (iv) 
water supply systems. Develop plans, surveys, designs, 
bidding and contract for the prioritised plans. 
 
Following the cluster VCAP carry out inventories of 
irrigation sites as part of VCAP. Develop plans, surveys, 
designs, bidding and contract for the prioritised plans. 

Procurement Officer in NPMU, 
VC Infrast. Officer at the state 
levels and contractors 

By August 2015 
for each states 

13. O&M Guideline for each type of investments 
(individual and group, public and private good) 

Procurement Officer in NPMU End July 2015 

14/ Comprehensive guidelines for farmers 
organisations, clusters developed. 
Templates/Guidelines developed and reporting for LG 
level officers.   

Appointed officer for RIGYMO in 
the NPMU 

15 June 2015 
 
 

15. Agree upon simple templates for FOs profiling, FOs 
business plans to be shared with the LG officers. 
Training is to be provided to the LG officers for 
mobilisation. 

Appointed Rural Institutions, 
Gender and Youth Officer at the 
NPMU and State RIGYMO 

By July 2015 

16. Select 1-3 service providers for training on good 
agronomic practices in rice and cassava in each state. 
Ensure training is carried out side by side with the 
provision of inputs. These service providers are to be 
vetted by the NPMU Ag Production Officer. 

Ag Production Officer /POat the 
SPMUs 

June 15 2015 

17. Carry out land use mapping and measurement 
before land clearing exercises.  

Ag Production Officer at the 
NMPU and State APOs 

By end June 
2015 
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D. Programme implementation progress 

24. Programme management performance. Competitively selected key staff is in place at 

national and state level. Initial orientation training in programme objectives and implementation 

has been carried out. Four staff at each LGA level has been seconded in all 18 LGAs. 

Procurement of vehicles and equipment that would greatly facilitate outreach and mobility of 

staff at all levels is nearing completion. Meanwhile, monthly performance targets of each 

component, vertical communication for component areas, coordination between NPMU and 

SPMU, and standardised reporting systems are needed. 

25. The following areas need to be addressed on priority to further improve management and 

implementation aspects. Full familiarization of staff at all levels with Programme Design Report 

and programme logic and approach and how activities under component 1 and component 2 

are interlinked. Second, further training and capacity building in social mobilization and VCAP 

and FO business plan preparation at State and LGA level backed by relevant guidelines and 

templates. Third, selection and appointment of a Focal Person/lead among the four staff at LGA 

level. Fourth, appointment/recruitment of a Gender Focal Person at NPMU level. Finally, strong 

communication should be bolstered by at least monthly meetings between the NPC and SPCs, 

weekly communication between the NPMU component staff and SPMU component staff, as 

well as between the SPMU and the LG staff.  

26. NPMU Office: NPMU is currently sharing an inconvenient and inappropriate space with another 

programme office in Abuja. There is urgent need for arranging a dedicated appropriate space 

for NPMU. Sufficient cushion is available in Schedule 2 allocation for Office Equipment and 

maintenance to allow for renting of an appropriate building for NPMU.  

27. Monitoring and evaluation. The M&E structure, which comprises a functional M&E team at 

the federal and state programme offices, data generation officers at the LG liaison officers, data 

generation and monitoring tools for different stakeholders, baseline tools (baseline report, 

various business plans, PRA/Needs assessment, VCAP, etc.), RIMS indicators, KPI 

management/reporting system, capacity building plan, knowledge sharing and feedback 

mechanism is actively under construction. The mission noted that the hardware components 

(presence of the officers) have been completed while the software side is at various stages. For 

instance, the M&E team has initiated the baseline study, mobilized staff and consultants to 

undertake PRA and VCDP, drafted PMP and project/farmer level data generation templates for 

effective data gathering and feedback for management decision.  

28. However, the programme is yet to carry out capacity building training for the staff at all levels to 

put the guidelines into use. With the level of mobilization that has taken place and the 

farmers/processors readiness to participate in the programme this year, a dedicated one day 

M&E training session is needed for all technical staff, followed with lead farmers training to 

begin data track and reporting. The reporting schedule and feedback mechanism (knowledge 

sharing with programme staff and key stakeholders) needs to be in place as soon as possible 

to guide day to day operation of the M&E team.  

29. Gender focus and Youth. 30% of the FOs are required to be women specific while rest are 

encouraged to be mixed ones. The FOs visited by the Mission showed high level of women 

participation and awareness about programme objectives. However, it would be appropriate to 

further reinforce sensitization on VCDP gender strategy at all levels through appropriate 

guidelines and training. Women are extensively involved in inefficient parboiling of rice and 

marketing operations and conversion of by products with high exposure to health hazards. 

Further, women suffer extraordinary drudgery in planting, harvesting and processing of rice and 

cassava and this aspect should be top-most in selection of labour saving machines under 

VCAP. Youth is another priority group for VCDP and there is a need for an appropriate strategy 

to engage youth as service providers along the entire value chain starting from mechanised 

land preparation to harvesting and aggregation. In particular, any investments in mechanization 

should centre around individual or groups of youth operating as service providers for fees.  
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30. The obvious gap, presently, is the lack of a well-defined gender strategy in the programme, 

non-inclusion of gender focal person in the NPMU to provide leadership and coordination of 

gender activities in the programme. In addition, as at time of the missions, there seems to be an 

oversight by programme management to plan for a gender analysis and ensure the include of 

at least 4 gender KPI in the M&E reporting system to effectively report on programme 

performance on gender. This observation is also linked to lack of gender focal person in the 

programme.  As a quick remedy, the programme should urgently appoint an experienced 

gender officer who will also double as rural institutions development officer.  

31. Poverty focus. VCDP target group is rice and cassava farmers with land-holding up to 5 ha. 

Since a detailed FO profiling and membership inventory has NOT been carried out so far, the 

Mission can only go by the FOs met. However, the Mission observations in FOs visited affirmed 

targeting of the small farmers owning less than 5 ha.  

32. Effectiveness of targeting approach. The Programme has performed well in terms of 

targeting of FOs and clusters and their membership. Next challenge would be to ensure 

equitable delivery of benefits to all members of groups and guard against elite capture of larger 

investments in infrastructure and mechanization support. The standard guidelines and 

templates recommended earlier would be very helpful in this regard. 

33. Knowledge management. A VCDP website (www.vcdpnigeria.org) has been created at the 

NPMU as a tool for knowledge sharing and is awaiting launching. This needs to be done 

without delay so that POP3 email accounts can be created for the key programme staff and the 

state officers instead of free email accounts that are susceptible to hacking and diminish the 

VCDP brand. Whilst the project at state level secured office accommodation that have been 

refurbished and are in good locations, the signage and branding of the offices is poor or non-

existent. The VCDP logo, a key element of the brand, is hardly readable because it was not 

professionally done. Branding at programme locations should also be done. 

34. Initial sensitization of programme beneficiaries have held but at this initial stage should be 

continuous and the message consistent. The programme should ensure that sensitization 

remains continuous as such visits to project sites/communities should be an average of twice a 

month. A knowledge audit should be carried out to support the implementation of the 

programme’s knowledge management strategy, as well as identify knowledge gaps so that the 

level of knowledge about good practices, for instance, can be established. This will help in 

drawing up training plans, especially for beneficiaries, and also help identify individual 

‘’champions’’ in the communities that can help deepen programme goals. 

35. The Knowledge management platform requires support staff to carry out its activities since it 

covers all programmes in the IFAD Nigeria Portfolio. This should be addressed immediately 

with the recruitment of at least two staff – a web master/social media officer, and a 

reporter/editor. 

36. Partnerships. VCDP Programme design promotes number of partnerships at national and 

state levels between various programmes and agencies for enhanced policy and 

implementation impact. These partnerships are supported through broad based Steering 

Committees at Federal and State level. Effective, regular and agenda-based meetings of 

Steering Committees would be key to realise the objectives of such partnerships. Some of the 

initial partnerships developed include: collaboration with rice and cassava research institutes 

within states including IITA, IFDC, NAERLS and NASC; market assessment in collaboration 

with USAID funded MARKETS II in Ebonyi State with all other 5 states participation; drafting of 

MOU for collaboration with JICA; drafting of MOU with WAAPP. 

Agreed action Responsibility Agreed date 

Programme Management   
18. Programme management to develop standard 
management practices as follows: 
(i) Performance targets for all Components 

NPC and SPC Monthly and bi-
monthly meetings 
 

http://www.vcdpnigeria.org/
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(ii) Monthly meetings between NPMU and SPMU 
(iii) Networks for all components (Bi-monthly meetings 
of the different Components) 
(iv) Federal Level Value Chain Steering Committee 
Meetings  
(v) State Value Chain Steering Committee Meetings for 
effective coordination between different 
projects/programmes 
(vi) Support staff should be selected based on 
competence, qualification and need. The final CVs are 
to be sent to IFAD office for Final No Objection before 
recruitment 

 

19. Given the need for an accommodation for an 
appropriate working environment, IFAD agrees to cover 
the Office Rent of the NPMU.  

FMF and IFAD Country Office Immediately 

Monitoring and Evaluation   

20. Finalization of the PMP for use and procurement of 
M&E software. Preparation and sharing of the reporting 
schedule and feedback strategy (knowledge sharing 
with programme staff and key stakeholders) with 
programme staff.   

M&E officer at the NPMU and 
State MEOs 

By July 2015  

21. Training of staff on the application for the M&E 
template  

M&E officer at the NPMU By August 2015 

22. Completion of Baseline Survey M&E Officer at NPMU By August 2015 

Gender and Youth    

23. Ensure the inclusion of at least 4 gender KPI in the 
programmes M&E system, e.g.: 

 % of targeted farmers increased adoption of 
soil and water conservation practices 

 No of women experiencing improved 
livelihoods 

 No of women and men with increased access 
to income-earning opportunities over baseline 

 No of households having increased income 
over baseline 

M&E officer at the NPMU Immediately 

24. Gender strategy guidelines and sensitization be 
completed at all levels of programme implementation. 
Also, Youth engagement strategy as value chain 
service providers be developed as a distinct part of 
Value Chain Development Strategy 

Appointed Rural Institutions, 
Gender and Youth Officer at the 
NPMU and State RIGYMO 

End June 2015 

25. Conduct gender analysis to track information on the 
best gender involving paid enterprises, gender 
limitations/challenges and gender preferred activities, 
among others useful information to guide decision 
making. Give priority to selection of machines that 
reduce women’s labour in crop management. 

Appointed Rural Institutions, 
Gender and Youth Officer at the 
NPMU and State RIGYMO 

By Sept. 2015 

Knowledge Management   

26. Launch the programme website immediately so as 
to create POP3 email accounts for all programme staff 

KM Officer at the NPMU End May 2015 

27. Convene a meeting with the SPMUs to discuss and 
agree on the format for signage and branding across 
the programme states as well as crafting appropriate 
messages for sensitization so that programme staff at 
both levels will be reading from the same script. 

KM Officer at the NPMU May 2015 

28. Conduct a knowledge Audit prior to implementation 
of the programme’s Knowledge Management Strategy 

KM Officer at the NPMU May 2015 

29. Recruit at least two key staff to support the KM 
Advisor and propel the IFAD Communication platform, 
especially in the implementation of its communication 
and knowledge management strategy. 

NPC End June 2015 

Partnerships   

30. Ensure regular and effective agenda based conduct 
of Quarterly Steering Committees at National and State 
levels 

NPC/SPCs On-going 
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31. Map national, state and donor investments in VCDP 
operational area to clearly identify areas of collaboration 
and synergy development 

NPMU and SPMUs June 2015 

 

E. Fiduciary aspects 

37. Financial management. An Integrated Financial management Information System 

(Computerized Accounting System) is yet to be operational as the procurement and installation 

of the accounting software is yet to be fully completed. However, the level of manual book 

keeping at the NPMU and States are adequate at this level of implementation. The preparation 

of the Financial Procedures manual has also been completed and approved by IFAD. All 

programme bank accounts at the NPMU and SPMUs have been opened and the mission 

confirmed that all the signatories are in accordance with the requirements of project documents. 

The quality of staff of the FM unit at all levels is also considered adequate though there is 

urgent need to engage the services of support staff to ensure adequate segregation of duties 

thereby enhancing good internal control. 

38. Disbursement. As at the time of the mission, the project is yet to send any withdrawal 

application (WA) to IFAD. An initial advance of $1.4m was received into the Designated Account 

about 2 months earlier. The US$ 200,000 start-up fund provided by IFAD has been fully 

documented. The mission however noted the need to improve the quality of documentation of 

eligible project expenditures at all levels, which is hoped to improve over time from the training 

and capacity building programme that has been planned by the Country Office. There is 

however no ineligible expenditure or fraudulent expenditures discovered during the review. 

39. Internal Audit. There are currently no internal auditors at any level in the programme and the 

Programme is addressing this currently. 

40. Counterpart funds. Review of Counterpart funding showed that only two states (Taraba and 

Ebonyi) provided counterpart funds of Naira 37m (about $238,709.68) respectively in the last 

quarter of 2014. Niger paid N10m (about $59,880.24) and Anambra N15M (about USD 

96,780.43) respectively in the first quarter of 2015. Ogun and Benue States are yet to make 

counterpart funds available for the Programme. The Federal Government paid N30m (about 

$193,548.39) to the NPMU in the second quarter of 2014. 

41. Compliance with loan covenants. VCDP is overall in compliance with loan covenants except 

for provision of counterpart funds, an issue that needs to be resolved on priority by Ministry of 

Finance. 

42. Procurement. The Mission observed that there is need to strengthen the procurement 

structures at the NPMU and the SPMUs to make them effective, efficient and functional by 

establishing Procurement Committees3. With regards to procurement capacity of the NPMU 

and the SPMU, the mission observed that the procurement officers at the NPMU and the SPMU 

are familiar with procurement process and procedures. Meanwhile, other relevant actors in the 

procurement process, that is the SPCs and the SPAs have little knowledge on procurement. In 

order to ensure that procurement is properly carried out at the states’ level, there is the need for 

the SPCs and SPA to familiarize themselves with the key principles and guidelines of 

procurement. It was observed that the states maintained the required documentation for 

effective procurement, especially an approved AWPB, Procurement Plan and activity filling. The 

newly introduced Quarterly Procurement Priority Items (QPPI) were not yet prepared by the 

NPMU and the states. Requests for No Objection that are pending clearance and need to be 

cleared in a systematic and regular manner.  

43. Audit. In line with the relevant sections of the Programme documents, it is required that an 

external auditor be engaged to audit the financial statements of the project and make available 

                                            
3
 The Procurement Committee comprised of the NPC, Financial Controller and Procurement officer as its core members would 

be responsible for taking decisions on procurement related activities. 
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to IFAD the consolidated financial statements and the management letter not later than 30 June 

of the following year. At the time of the mission, IFAD cleared the Terms of Reference for the 

engagement of external auditor for the project and the engagement process has commenced.  

 

Agreed action Responsibility Agreed date 
Financial Management   

32. Put in place the computerized accounting system 
meeting the accounting and reporting needs of the 
Programme.  
 
Follow Up Training to be carried out to the State 
Programme Accountants (SPAs). 

NPC, FC, Procurement Officer at 
the NPMU 

June 30,2015 

33. Constitute a budget sub-committee  for monitoring 
and reporting the work-plan and budgets  

NPC, M&E Officer, FC at the 
NPMU 
 
SPCs, M&EO, SPAs at the SPMU 

May 31, 2015 

34. Unify expenditure submission from states - Format 
to be unified for provision of acceptable documentation 
of eligible project expenditures  (Share Benue format) 
 
Training of SPAs to provide timely and adequate SOEs 

FC, SPAs Immediate 

35. Involve state government agencies for internal audit 
for the project  

SPCs June 30, 2015 

36. Designate specific officer for the daily/weekly follow 
up of disbursement - immediate coordination and 
collation of eligible expenditures from all levels. 
 

FC On-going 

Procurement   

37. Early finalization of the VCDP Procurement Manual 
and its formal notification.  
 
Constitution of procurement committee in all the 
participating states (SPCs, Procurement Officer and 
Accountant as core members) 

SPCs and State Procurement 
Officers 

By end May 2015                     

38. Capacity building on procurement process and 
procedures for the SPCs and the SPAs to ensure all the 
relevant actors in procurement are familiar with the 
requirements.  
 
Pending Requests for No Objection are to be collated 
every Friday and listed for approval by the IFAD 
Country Office by the following Monday. Should there 
be no response by the following Tuesday and there has 
been no specific notification sent, VCDP should 
proceed.  

Procurement Officer at NPMU 
and State Procurement Officer 
 
 
 
NPC and CPM 

 End June, 2015 
 
 
 
 
To start 
immediately 

39. Prepare Quarterly Procurement Priority Items and 
send them to the NPMU for review.   

Procurement Officer at NPMU 
and State Procurement Officer  

End June, 2015 

 

F. Sustainability 

44. Institutional sustainability. FOs/Clusters and processor associations/groups are the key 

institutions in delivery of programme investments. Their sustainability is linked to 

appropriateness and financial viability of VCAP and investments identified within that plan. It is 

therefore essential that the entire process of FO/Cluster formation to producer & buyer linkage 

is guided by a structured process and appropriate criteria and guidelines. Further, the long-term 

viability of these institutions would depend on win-win relationships between the producers and 

buyers under-pinned by enforceable contracts covering quantity, quality and price.  

45. Social sustainability (Empowerment). VCDP needs to develop a community interaction 

strategy covering steps for FO and cluster formation and define FO/Cluster structures, 

processes, membership, conduct of business etc. in order to enable these grassroots 
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institutions to attain maturity and become effective and sustainable institutions. Gender and 

youth empowerment should be mainstreamed into these steps and procedures.  

46. Economic and financial sustainability. VCDP envisages a range of investments including 

infrastructure, farm machinery and processing machinery through matching grants. Some of 

these will be public goods (roads, surface irrigation) while others would be private goods 

(processing machinery, developed land). A practical, detailed and enforceable O&M Guideline 

and regulation, with clear distinction of operating rules for public and private goods, would be 

essential to ensure sustainability of these investments. An important element would be 

development of viable income/revenue streams and institutional structures for such investments 

to enable the beneficiaries to maintain these investments (be it infrastructure or machines) on 

sustainable basis.  

47. Technical sustainability. Component1 of VCDP makes large provisions for labour saving and 

processing equipment. Selection of suitable equipment and its operational 

management/ownership/responsibility/revenue generation for meeting O&M 

expenses/availability of repair and maintenance services would be key to equipment’s technical 

sustainability. VCDP should do a rapid survey of similar interventions in other programmes to 

draw lessons for suitability, terms of delivery and sustainable operation.  

48. Environmental sustainability. There is considerable demand for development of irrigation 

sources including sub-surface water pumping. There is little existing information base on sub-

surface water availability and quality in target LGAs. To ensure that any sub-surface water 

pumping intervention results in sustainable supply of quality water, suitable hydrological 

tests/studies be conducted wherever such interventions are identified/demanded by FOs.  

49. Exit strategy. VCDP promotes a market centered and commercially dictated implementation 

approach. It would be useful to develop and mainstream sustainability checklists for 

programme’s key investments at FO/Cluster and processor-off-taker levels based on long-term 

commercial and economic viability prospects of such investments.  

Agreed action Responsibility Agreed date 
40. Rapid survey to identify suitability of equipment and 
machinery delivered to processors and farmers in other 
programmes 

Ag Processing Officers at the 
SPMus 

July 2015 

41. Include in VCDP messages sensitization on 
occupational health hazards ordinance on the use of 
personal protective wears and prevention of health 
hazards at places of work 

APO at the NPMU and State 
APOs 

Immediate 

42. Hydrological testing prior to approval of any sub-
surface water pumping investments 

VCIOs at the SPMUs On-going 

 
 

G. Conclusion 

50. VCDP has made a positive start in terms of management structures, AWPB development, and 

establishment of offices especially at the state levels. The timely availability of counterpart 

funds and timely payment of salaries to programme staff however remains a major concern. 

The second important area for attention is early development of detailed guidelines for all 

aspects of programme including a simple implementation strategy outlining the starting and end 

points and steps involved and training the programme staff at all levels in adoption and 

implementation of strategy. Once an appropriate strategy and staff understanding is ensured, 

the very high demand at producer and processor level in the participating states will ensure that 

programme activities are implemented with speed.  

51. IFAD and the Government of Federal Government of Nigeria endorse the findings of the 

supervision mission. 
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Appendix 1: Summary of key actions to be taken within agreed 
timeframes 

 
Action Area Action Agreed Who When Progress 

     

Project 
Implementation 

    

 1. All States to carry out 
Market Opportunities 
Assessment - Identification of 
processors and off-takers and 
demarcating clusters 
(producers, transporters, 
marketers) and prioritising 
their needs in the VCAP and 
developing MoUs/Contracts 

MEDA in the 
NPMU and 
State 
BMDOs 

By end of 
June 2015 

 

 2. Create Value Chain 
Innovation Platforms 

respectively for rice and 
cassava, at State Level 
(bringing together producers, 
processors, off-takers, 
marketers, transporters, 
researchers, extensionists and 
financial institution) to meet 
once a quarter 

NPC and 
SPC 

By the end of 
June 2015 

 

 3. Develop MoU format. MoUs 
between the off-taker/ 
processor and FOs should be 
signed. The programme is to 
play a facilitating role to 
ensure that the MoU is 
adhered to and a mutually 
beneficial partnership is 
developed.  

MEDA in the 
NPMU and 
State 
BMDOs 

By end of 
June 2015 

 

 4. IFAD agrees to finance 

Programme allowances 
and salaries for all direct 
hired staff seconded to the 
implementation of the 

Programme at Federal and 
State levels incurred or to 
be incurred from January 
to December 2015 but not 
paid by Government. At 
the end of the period, the 
financed amount will be 

quantified and reimbursed 
by Government to IFAD. 
Government and IFAD 

agree to reassess the 
situation for the following 
Programme 
Implementation Year as 

early as possible and in no 
case later than the 1st 
Supervision Mission of 
2016. The staff positions 
to be supported under this 
arrangement would be 

agreed upon with IFAD 
and based on no 

IFAD 
Country 
Office and 
Federal 
Ministry of 
Finance 

Upon 
countersigning 
of aide-
memoire  
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objection. 
Component 1: 
Agricultural 
Market 
Development 

    

 6. Market opportunities 
assessment to: 
(i) identify VC operators, 
(ii) assess VC operators' 
business management 
capacity and needs,  
(iii) assess needs assessment 
of storage and processing 
facilities, 
(iv) identify backward linkages 
with FOs  
(v) identify PRIORITY rice and 
cassava clusters 

MEDA at 
NPMU and 
State 
BMDOs to 
identify 
service 
providers 

By July 2015 
for each states 

 

 7. Comprehensive guidelines 
for VCAP developed. 
Templates/Guidelines 
developed and shared with the 
States.   

APA and 
MEDA in the 
NPMU 

15 June 2015 
 
 

 

 8. Development of criteria and 
guidelines for land 
development and irrigation 
development investments 

APA/PO in 
the NPMU 

End June 
2015 

 

 9. Guidelines for selection and 
criteria (including cut-off limits) 
for rural infrastructure and 
markets to be developed and 
notified  

Procurement 
Officer in the 
NPMU 

31 May  

 10. Select Service Provider 
and carry out cluster VCAPs 
for at least 10 priority clusters 
in each State 

Ag 
Processing 
Officer at the 
SPMUs 

By end June 
2015 for each 
state 

 

 11. Based on cluster VCAP, 
carry out needs assessment of 
storage and processing 
facilities of the rice and 
cassava clusters, carry out 
detailed design, bidding and 
contract of these cluster 
schemes. 

Ag. 
Processing 
Officer 
SPMU and 
contractors 
and PO at 
NPMU 

By November 
2015 

 

 12. From the cluster VCAP, 
carry out inventories of (i) 
feeder roads, (ii) 
bridge/culverts, (iii) market 
places, (iv) water supply 
systems. Develop plans, 
surveys, designs, bidding and 
contract for the prioritised 
plans. 
 
Following the cluster VCAP 
carry out inventories of 
irrigation sites as part of 
VCAP. Develop plans, 
surveys, designs, bidding and 
contract for the prioritised 
plans. 

Procurement 
Officer in 
NPMU, VC 
Infrast. 
Officer at the 
state levels 
and 
contractors 

By August 
2015 for each 
states 

 

 13. O&M Guideline for each 
type of investments (individual 
and group, public and private 
good) 

Procurement 
Officer in 
NPMU 

End July 2015  
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Component 2 
Smallholder 
Productivity 
Enhancement 

    

 14/ Comprehensive guidelines 
for farmers organisations, 
clusters developed. 
Templates/Guidelines 
developed and reporting for 
LG level officers.   

Appointed 
officer for 
RIGYMO in 
the NPMU 

15 June 2015 
 
 

 

 15. Agree upon simple 
templates for FOs profiling, 
FOs business plans to be 
shared with the LG officers. 
Training is to be provided to 
the LG officers for 
mobilisation. 

Appointed 
Rural 
Institutions, 
Gender and 
Youth Officer 
at the NPMU 
and State 
RIGYMO 

By July 2015  

 16. Select 1-3 service 
providers for training on good 
agronomic practices in rice 
and cassava in each state. 
Ensure training is carried out 
side by side with the provision 
of inputs. These service 
providers are to be vetted by 
the NPMU Ag Production 
Officer. 

Ag 
Production 
Officer /PO 
at the 
SPMUs 

June 15 2015  

 17. Carry out land use 
mapping and measurement 
before land clearing exercises.  

Ag 
Production 
Officer at the 
NMPU and 
State APOs 

By end June 
2015 

 

Programme 
Management 

    

 18. Programme management 
to develop standard 
management practices as 
follows: 
(i) Performance targets for all 
Components 
(ii) Monthly meetings between 
NPMU and SPMU 
(iii) Networks for all 
components (Bi-monthly 
meetings of the different 
Components) 
(iv) Federal Level Value Chain 
Steering Committee Meetings  
(v) State Value Chain Steering 
Committee Meetings for 
effective coordination between 
different projects/programmes 
(vi) Support staff should be 
selected based on 
competence, qualification and 
need. The final CVs are to be 
sent to IFAD office for Final 
No Objection before 
recruitment 

NPC and 
SPC 

Monthly and 
bi-monthly 
meetings 
 
 

 

 19. Given the need for an 
accommodation for an 
appropriate working 
environment, IFAD agrees to 
cover the Office Rent of the 

FMF and 
IFAD 
Country 
Office 

Immediately  
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NPMU.  

Monitoring and 
Evaluation 

    

 20. Finalization of the PMP for 
use and procurement of M&E 
software. Preparation and 
sharing of the reporting 
schedule and feedback 
strategy (knowledge sharing 
with programme staff and key 
stakeholders) with programme 
staff.   

M&E officer 
at the NPMU 
and State 
MEOs 

By July 2015   

 21. Training of staff on the 
application for the M&E 
template  

M&E officer 
at the NPMU 

By August 
2015 

 

 22. Completion of Baseline 
Survey 

M&E Officer 
at NPMU 

By August 
2015 

 

Gender and 
Youth 

    

 23. Ensure the inclusion of at 
least 4 gender KPI in the 
programmes M&E system, 
e.g.: 

 % of targeted farmers 
increased adoption of 
soil and water 
conservation 
practices 

 No of women 
experiencing 
improved livelihoods 

 No of women and 
men with increased 
access to income-
earning opportunities 
over baseline 

 No of households 
having increased 
income over baseline 

M&E officer 
at the NPMU 

Immediately  

 24. Gender strategy guidelines 
and sensitization be 
completed at all levels of 
programme implementation. 
Also, Youth engagement 
strategy as value chain 
service providers be 
developed as a distinct part of 
Value Chain Development 
Strategy 

Appointed 
Rural 
Institutions, 
Gender and 
Youth Officer 
at the NPMU 
and State 
RIGYMO 

End June 
2015 

 

 25. Conduct gender analysis 
to track information on the 
best gender involving paid 
enterprises, gender 
limitations/challenges and 
gender preferred activities, 
among others useful 
information to guide decision 
making. Give priority to 
selection of machines that 
reduce women’s labour in crop 
management. 

Appointed 
Rural 
Institutions, 
Gender and 
Youth Officer 
at the NPMU 
and State 
RIGYMO 

By Sept. 2015  

Knowledge 
Management 
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 26. Launch the programme 
website immediately so as to 
create POP3 email accounts 
for all programme staff 

KM Officer at 
the NPMU 

End May 2015  

 27. Convene a meeting with 
the SPMUs to discuss and 
agree on the format for 
signage and branding across 
the programme states as well 
as crafting appropriate 
messages for sensitization so 
that programme staff at both 
levels will be reading from the 
same script. 

KM Officer at 
the NPMU 

May 2015  

 28. Conduct a knowledge 
Audit prior to implementation 
of the programme’s 
Knowledge Management 
Strategy 

KM Officer at 
the NPMU 

May 2015  

 29. Recruit at least two key 
staff to support the KM Advisor 
and propel the IFAD 
Communication platform, 
especially in the 
implementation of its 
communication and 
knowledge management 
strategy. 

NPC End June 
2015 

 

Partnerships     

 30. Ensure regular and 
effective agenda based 
conduct of Quarterly Steering 
Committees at National and 
State levels 

NPC/SPCs On-going  

 31. Map national, state and 
donor investments in VCDP 
operational area to clearly 
identify areas of collaboration 
and synergy development 

NPMU and 
SPMUs 

June 2015  

     

Financial 
Management 

    

 32. Put in place the 
computerized accounting 
system meeting the 
accounting and reporting 
needs of the Programme.  
 
Follow Up Training to be 
carried out to the State 
Programme Accountants 
(SPAs). 

NPC, FC, 
Procurement 
Officer at the 
NPMU 

June 30,2015  

 33. Constitute a budget sub-
committee  for monitoring and 
reporting the work-plan and 
budgets  

NPC, M&E 
Officer, FC 
at the NPMU 
 
SPCs, 
M&EO, 
SPAs at the 
SPMU 

May 31, 2015  

 34. Unify expenditure 
submission from states - 
Format to be unified for 
provision of acceptable 
documentation of eligible 

FC, SPAs Immediate  
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project expenditures  (Share 
Benue format) 
 
Training of SPAs to provide 
timely and adequate SOEs 

 35. Involve state government 
agencies for internal audit for 
the project  

SPCs June 30, 2015  

 36. Designate specific officer 
for the daily/weekly follow up 
of disbursement - immediate 
coordination and collation of 
eligible expenditures from all 
levels. 
 

FC On-going  

Procurement     

 37. Early finalization of the 
VCDP Procurement Manual 
and its formal notification.  
 
Constitution of procurement 
committee in all the 
participating states (SPCs, 
Procurement Officer and 
Accountant as core members) 

SPCs and 
State 
Procurement 
Officers 

By end May 
2015 

 

 38. Capacity building on 
procurement process and 
procedures for the SPCs and 
the SPAs to ensure all the 
relevant actors in procurement 
are familiar with the 
requirements.  
 
Pending Requests for No 
Objection are to be collated 
every Friday  and listed for 
approval by the IFAD Country 
Office by the following 
Monday. Should there be no 
response by the following 
Tuesday and there has been 
no specific notification sent, 
VCDP should proceed.  

Procurement 
Officer at 
NPMU and 
State 
Procurement 
Officer 
 
 
 
NPC and 
CPM 

 End June, 
2015 
 
 
 
 
To start 
immediately 

 

 39. Prepare Quarterly 
Procurement Priority Items 
and send them to the NPMU 
for review.   

Procurement 
Officer at 
NPMU and 
State 
Procurement 
Officer  

End June, 
2015 

 

Sustainability     

 40. Rapid survey to identify 
suitability of equipment and 
machinery delivered to 
processors and farmers in 
other programmes 

Ag 
Processing 
Officers at 
the SPMus 

July 2015  

 41. Include in VCDP 
messages sensitization on 
occupational health hazards 
ordinance on the use of 
personal protective wears and 
prevention of health hazards 
at places of work 

APO at the 
NPMU and 
State APOs 

Immediate  

 42. Hydrological testing prior 
to approval of any sub-surface 
water pumping investments 

VCIOs at the 
SPMUs 

On-going  
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Appendix 2: Supervision Mission Schedule and Persons Met 

 
26 April ’15  Mission arrives in Abuja 
27 April ‘15   Abuja - Kick-off meeting with NPMU and SPMUs 
28 April   Implementation Workshop with NPMU and SPMU 
29 April   Mission travel to Minna, Niger State – Meet SPMU and review progress 
30 April   Field visits to identified representative FOs 
01 May    Return to Abuja  
02 May  Morning – Travel to Anambara  
03 May  Progress review with SPMU, Anambara – Visit FOs in Omor Cluster 
04 May  Visit to Anaku Cluster (Morning) – Wrap up at State level (Afternoon) 
05 May  Travel to Abakaliki, Ebonyi State – Briefing by SPMU (afternoon) visit to 
FOs 
06 May Visits to Processing facilities – Stakeholder Workshop (afternoon) 
07 May Aide-Mémoire/Report Writing 
08 May   Wrap-up meeting at Abakaliki, Ebonyi State 
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List of Persons Met  
 
Abuja 
- Dr. Ameh Onoja   National Programme Coordinator, VCDP 
- Usman M. Damatar  Financial Controller, VCDP 
- G.N. Bello    Admin & HR Officer, VCDP 
- Esimilo Basil Kennedy  MEDA, VCDP 
- Lawal Muhammad   APO, VCDP 
- M. Mouktar    Advisor, Knowledge Management 
 
 
Minna, Niger State 
 
- Prof. Muhammad Kuta Yahaya Commissioner, MARD 
- Muhammad D. Ibrahim  Permanent Secretary 
- Dr. Mathew Ahmed  State Programme Coordinator, VCDP 
- Solomon Agamah   GTZ-CARI, Abuja 
- Engr. Yahaya A. Usman  SPMU, Minna 
- Oyigoga O. Godwin  NF (Marketing) NPFS 
- Ibrahim T. Sokomba  NASARA Co-Op, Minna 
- Alh. Muhammad B. Kenchikaza Niger State Rice Farmers Consortium 
- Elizabeth N. Yisa   Niger State Value Chains 
- Hadizat Isah    APQE, SPMU, VCDP 
- Yisa Fatima    APO, MARD 
- Fatima Jummai Abubakar Desk Officer, VCDP (Niger Planning Commission) 
- Audu Usman   SPA, VCDP 
- Sulaiman A. Rijau   Director, RS – NAMDA 
- Engr. Ibrahim Dada  IE/RAMP 
- Adamu K. Zakoon   D.D, MARD 
- Abu Ahmed    DAS, MARD 
- Usman Abubakar Basso  PM&E/KMO, SPMU 
- Musa A. Abdullah   Principal Statistical Officer 
- John Ottah    SSA 
- Muhammad Garba   AFAM/State Secretary 
- Ibrahim A. Bidu   -- 
- Abubakar Dauda Arah  Data Processing Officer, Agriculture 
 
 
Anambra State 
Stakeholder Workshop 
- Odiari Evelyn   Agriculture SPC, FADAMA AF 
- Dr. M.N. Obasi   Chief RAS Officer, NRCRI Ignariam Sub-Station 
- Martins Onuorah   MD/CED, Quality Agrto Input and Seed Company 
- Uzomah Oseloka Andrew Manager, Nigeria Agri Company 
- Okoye Ifeanyig   State Coordinator, USAID Markets Project 
- Engr. Eric Ejeabukwa  Project Manager, LAIP, Omor 
- Chris E Okoli   State Coordinator, Sasakawa SG 2000 
- Oguebue Clement   Programme Manager, Anambra State 
- Ezeh Ebele    Radio/TV Rep 
- Engr. Mike Ogbuekwe  SSA Agriculture, Anambra State 
- Peter Okolie    NAN Correspondent 
- NNanwube MMadubeze  WAAP Desk Officer, ASADEP 
- Emeagwali Uzoamaka  State Coordinator, RUFIN   
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Technical Annex 1 
(Rab Nawaz) 

 
VALUE CHAIN DEVELOPMENT – BRIEF OUTLINE OF VCDP STRATEGY 

AND IMPLEMENTATION STEPS 
 
Introduction: VCDP is in its early phase of implementation. The three states visited 
during the first Supervision and Implementation Support Mission displayed varied 
understanding of programme concept and process. The outcome at the field level was lack of 
uniform approach and understanding and lack of logical sequence of activities. To enable the 
programme to have uniform understanding and a standardized implementation approach, 
following logical sequence of activities is recommended:  

 
1. Formulation of Criteria and Guidelines for All Aspects of VCDP 

Interventions – NPMU in consultation with sector heads and SPMUs. This 
should be completed by end June and include investment selection criteria’s, 
matching grant regulations, roads and irrigation selection criteria and cut-off limits 
etc.  
 

2. Formulation of a FO and Cluster Formation Guideline: This should include 
actions, steps and responsibilities to make FOs/Cluster selection evidence based 
and as per criteria so that they have genuine potential for value chain 
development and are truly participatory and empowered institutions with potential 
for long-term sustainability. This should include notification of a standard 
management structure and membership criteria as well as procedures for 
conduct of FO/Cluster business and records.  

 
3. Training and Orientation of Key Staff in Programme Criteria and Guidelines: 

Train the LGA and SMPU staff in criteria, guidelines and FO/Cluster level actions 
and processes. Prepare a proper training plan for all levels to effectively cover all 
aspects.  

 
4. Profiling of FOs and Clusters: Prepare profiles of existing and newly 

established FOs as per outline attached to these steps. Individual FO profiles be 
consolidated into cluster profile and LGA profile. The profile should cover social, 
gender, youth, production, marketing, infrastructure, land inventories along with 
gaps and needs and priorities.  

 
5. Identification of potential processors and their backward linkage with 

producers: Parallel to FO/Cluster profiling, identify the marketers, processors, 
aggregators operating in selected FOs and clusters and engage them as early as 
possible in FO/Cluster plans and priorities and start developing terms and 
conditions for win-win relationships between producers and buyers on 
MOUs/Contracts. 

 
6. Organizing of Processors Groups in their Command Area: Organize 

processors/buyers from each cluster/group of clusters into formal associations 
with registration. 

 
7. Value Chain Action Plan identifying priority investments with each player 

(as per Programme Criteria and Guidelines) with timelines and estimated 
costs: Based on the needs identified during the profiling and detailed analysis of 
opportunities, constraints and appropriate interventions required, prepare a 
cluster Value Chain Action Plan, including interventions/investments both at 
production level and buyer/processor level and get approved from SPMU. Initially 
one plan from each SPMU be furnished to NPMU for prior-review to ensure that 
the plan meets prorgamme criteria and guidelines. The plan shall include 
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estimated costs for each identified intervention, timelines (start and completion 
dates) and beneficiary details.  

 
8. Engagement of Service providers/Implementing agencies for survey, 

design, procurement etc. Based on approved plan, engage suitable service 
providers/implementing agencies/suppliers for implementation of approved 
interventions.  

 
9. Monitoring, handholding and Trouble-shooting: Develop a monitoring plan for 

SPMU and LGA Team for the effective oversight of VCAP implementation in each 
FO/cluster aimed to close guidance during the initial learning phase and timely 
trouble-shooting in case of any difficulty.  
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A: FO/CLUSTER PROFILING FOR VC ACTION PLAN 
(VCDP) 

 
Date:-----------------      Prepared by: ------------- 
 
LGA Liaison Staff Names: 
 
LGA Extension Staff Names:  
 

1. Basic Cluster Data: 
 
a. Cluster Name: 
b. LGA Name: 
c. State:  
d. Total House Holds in Cluster: 
e. Total Population: 
f. Distance from State HQ: 
g. Distance from LGA HQ:  

 
 

2. FO Profile: 
a. Name of FO: 
b. Date Established: 
c. Name of Office Bearers: President:   Secretary: 

Treasurer:  
d. Total Members:  Male:   Female: 
e. Landholding Members:   Landless Members: 
f. Youth Members: 
g. Total Land Area: 
h. Total Cultivated Area: 

i. Irrigated Area:  ii. Non-Irrigated/Rain-fed Area: 
  

i. Additional Available Cultivable Area: 
j. Source of Irrigation: 
k. Average Household land-holding: 
l. No of Landless Households: 
m. Number of Women-headed Households: 
n. Number of Youth (16 to 35 years): 
o. Status of FO Registration: 
p. Bank Account Details: 
 
 

3. Production, Processing and Marketing Data:  
a. Production: 

i. Current Land Use Map (attach to Profile): 
 

ii. Main crops produced with total production (Tons):  
 
 

iii. Average yields of main crops (Ton per ha): 
 

iv. Input use and availability: Fertilizer:  Improved seeds:  
  Mechanization:  
 

v. Rain-fed production: 
 

vi. Irrigated Production: 
 

vii. Average sale price of main crops:  
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viii. Average profit per/ha:  

 
ix. Average annual income per household:  

 
 

b. Processing: 
i. Village based processing facilities: 

1. ------------- 2.--------------- 3.----------------4. None 
 

ii. Processing facilities within 2 km radius: 
 

iii. Processing facilities in 5 km radius 
 

iv. Names of main processors currently engaged with FO 
 

c. Storage: 
i. Type of storage facility available:  a. Household; b. Communal; c. None 
ii. Total capacity of available storage: 
iii. Current storage capacity gap (tons):  

 
d. Marketing: 

i. Name of Nearest Market and distance:  
 

ii. Facilities available at market: 
1. Weighing  
2. Shed 
3. Water Supply/sanitation 
4. Others 

iii. Average Quantity sold directly in market: by FO members: 
 

iv. Average Quantity sold through middle-man: 
 

4. Production Challenges: 
a. Inputs 

 
b. Labour 

 
c. Mechanization 

 
d. Land 
e. Water/Irrigation 

 
f. Others 

 
5. Processing and Marketing Challenges: 

a. Processing at household level: 
 

b. Processing by a service provider: 
 

c. Aggregation Challenges: 
 

d. Storage Challenges:  
 

e. Market infrastructure Challenges: 
 

f. Quality Challenges: 
 

g. Access/Communication/Road challenges:  
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h. Others: 
 
 

6. FO Priority Needs: 
a. Production 

 
 

b. Processing 
 
 
c. Marketing 

 
 

d. Infrastructure 
 

7. Priority Interventions Identified for VCDP Support:  
 
a. Production: 

 
 

b. Processing: 
 

 
c. Marketing: 

 
 

d. Infrastructure:  
 
 

B: PROCESSOR ASSOCIATION PROFILING 
 

1. Name of Processor Association: 
 

2. Names of Office bearers: 
 

3. Registration No: 
 

4. Bank Account No: 
 

5. Address:  
 

6. Name of Associated FO Cluster(s): 
 

7. Name of crop dealing in and Type of processing: 
 

8. Average quantity purchased each year: 
 

9. Current Installed Capacity for processing: 
 

10. Current capacity utilization (%): 
 

11.  Main issues and challenges: 
 

a. aa 
b. bb 
c. cc 
d. dd 
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12.  Priority Needs/Assistance identified: 
 

13.  Main interventions from VCDP Agreed with names of beneficiary members and 
addresses:  

 
 

14. Terms of Association with FO/Cluster: 
 

a. Aa - quantities 
b. Bb  pricing 
c. Cc  quality 
d. Dd  others 

 

  



Federal Government of Nigeria 
Value Chain Development Programme (VCDP) – FGN/IFAD 1st Joint Supervision/Implementation Support Mission 
Supervision report - Mission dates: 27 April – 8 May 2015 

 

15 
 

B: VALUE CHAIN ACTION PLAN 
 
NAME OF FO/Cluster: 
 
NAME OF Community & LGA:  
 
NAME OF LGA FOCAL PERSON:  
 
Plan Prepared by:        Date:  
 
 

1. Priority interventions Identified in Village Profiling/PRA 
a. Aa 
b. Bb 
c. Cc 
d. Dd 
e. Ee 
f. Ff 
g. Gg 

 
2. Component 1 Interventions: 

Examples:    
a. What? Irrigation Development for ?? farmers/?? Ha/  
b. When – time frame for completion of all activities –survey & design, cost estimation – 

formation of water user groups and their training – agreement of scheme O&M with 
WUG – bidding and selection of contractor – implementation of construction activities 
– scheme handover and operation 

c. Where – site/location of scheme including source of water and canal structures 
d. Who – names and numbers of beneficiaries – Name of executing entity for the 

scheme - Responsibility for survey, design and cost estimates – bidding and contract 
management – other related activities responsibility – Water User Group formation 
and training 

e. Responsibilities for each of identified main and supportive activities 
f. Estimated cost 

 
3. Intervention No. 2: 

a. What? Farm to Market Road – From point A to Point B… Total length – type of road 
(compressed shingle/ Macadam/Black-top  

b. Feasibility and justification – beneficiaries; production transported – social and 
economic benefits – cost reduction in transport etc.  

c. When – time frame completion of main activities – survey & design and cost 
estimation – acquisition of right of way – bidding and award of work – construction – 
handover for community management – Training and establishment of management 
group 

d. Where? Site/location map  
e. Who? -  names and numbers of beneficiaries – Name of executing entity for the 

scheme - Responsibility for survey, design and cost estimates – bidding and contract 
management – other related activities responsibility 

f.  Responsibilities for each of identified main and supportive activities 
g. Estimated cost 

 
4. Intervention No. 3 – Matching Grant Activities – For FOs and for Processors 

a. Purpose and rationale  
b. Detail of beneficiary (ies) 
c. Beneficiary contribution and basis of calculation  
d. VCDP contribution 
e. Implementation and procurement arrangements and timelines including 

responsibilities of various partners – terms and conditions paper and its signing 
between VCDP and beneficiary 
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f. Post handover Performance supervision methodology 
g. Safeguards against misuse 

 
5. Others: 

 
6. Component 2 Interventions: 

 
7. Summary of FO/cluster and Processor wise interventions and estimated costs:  The 

costs are expected to be fair estimates that should provide a basis to State Programme Office 
about the total sums involved in each cluster to assess whether they are as per criteria and 
within permissible limits. Actual costs will be determined on the basis of detailed design by 
concerned technical agency/service provider.  

 
8. Summary of total beneficiaries, gender-wise for each proposed intervention.  
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Technical Annex 1: IMPROVEMENT OF SMALL AND MEDIUM SCALE RICE 
MILLS UNDER THE VALUE CHAIN DEVELOPMENT PROGRAMME (VCDP).  
                             Mr. Anthony Muoneke –IFAD Consultant. 
 

1. INTRODUCTION: 

Small and medium scale Rice mills are those cottage mills that produce less than 3 Tons of milled rice 
per hour with or without integrated facilities. At the Abakaliki cluster, processors use more of the Cono 
disc technology and just a few modern Rubber roller mills. The small mills contribute about 70% of the 
parboiled rice consumed in Nigeria. Unfortunately, these old mill are characterized by a poor yield of 
polished rice with impurities including stones, and low headrice percentage. But for the purposes of 
making food available on the table, they have fairly met the consumer demand for rice within the rural 
markets and some urban markets. Therefore, there is urgent need to improve the quality of the locally 
milled rice since the awareness for good quality rice has been created by the huge presence of 
several imported brands in the Nigerian market. 
  
The relationship between small-scale paddy producers and small-scale processors in terms of paddy 
off take is cordial and encourages production. It is necessary to note that all the small-scale 
processing mills are privately owned by individuals or cooperatives who are also directly or indirectly 
involved in rice production. The technology used by these small mills can be upgraded or improved to 
enable them meet up with the required standards that will be competitive in the market.  These small 
mills employ a lot of labor thereby creating employment for the rural poor. In so many states, these 
mills are located in the rural areas and most of them are in clusters of 10 or more units. But in states 
like Ebonyi, Niger, Benue and Anambra they are found close to the cities as large clusters. 
  
In Abakaliki, about 850 units of the Conodisc old model rice mills are installed in one cluster with the 
Rice mill owners association officially registered at the corporate affairs commission. They have 
perfected the market linkages and also have organized Transport operatives to deliver rice to any part 
of Nigeria.  
  
It is Interesting to note that there are several value addition centers within the cluster and they provide 
services like post milling Cleaning, Destoning and packaging of the local rice thereby giving it value to 
match the imported brands. They have several other trade unions made up of service providers who 
are also registered as cooperatives or business associations within the cluster. It may be of interest to 
note that the population of workers within the Abakaliki rice milling industrial cluster is estimated at 
about 4,500 made up of skilled and unskilled workers of gender equality. The estimated production 
capacity of the Abakaliki cluster is 1,360 Metric Tons of milled rice per day. Benue has 2 major 
clusters located at Gboko and Otukpo, while Niger and Anambra States have similar scenario at 
Bidda and Omor respectively with about 50 mills producing 80 Tons daily per cluster. The Abakaliki 
rice mill cluster was established in the year 1959, while other clusters came up later in the 70’s. It will 
be recalled that the Abakaliki Rice industry was the major supplier of rice to the entire Country until 
the year 1983 when the second Civilian administration flooded the market with imported rice. Ever 
since then the country has invested heavily in rice production to attain self sufficiency in rice 
production. The current trend is import substitution in rice which places rice on top as a priority crop 
and calls for improvement in both the quality and quantity to meet the expected target of 6.5 million 
metric Tons by the year 2016. This calls for immediate upgrade of the existing facilities in all the 
existing small and medium rice industries and in paddy production. 
 
CHALLENGES AND SOLUTION: 
The local small-scale mills have almost the same kind of challenges in each of the clusters with slight 
relative differences. But 4 out of the 6 states have similar challenges. 

PROBLEMS SOLUTION 

Poor and crude parboiling method. The use of 
open drum system has been in use since 45 
years and has its peculiar problems ranging from 
high drudgery and loss of quality due to under or 
over cooking of paddy. Washing of paddy and 
separation of unripe paddy is not efficient 

There is need to introduce simple modern 
parboiling methods to meet required standards 
and reduce drudgery. The most recent false 
bottom parboiling method is available and will go 
a long way to solving this problem. The use of 
paddy cleaners can reduce impurities to large 
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resulting to large presence of impurities during 
and after milling. 
 

extent. 
. 

Sun drying is used in most local parboiling 
centers. This is labor intensive and results to high 
rate of breakages during milling. In most cases 
stones are introduced into the rice during sun 
drying as most plat forms are not hygienically 
designed for grain drying. 

 
 

Small and medium flat bed, Rotary or Tempering, 
dryers can dry paddy both indoor and outdoor 
efficiently 

Storage facilities are inadequate resulting to huge 
losses to weevils, rodents and weather 
degradation.  

 

There are new technologies for storage of grains 
such as silo or good ware housing. Use of these 
innovations will help preserve and store grains 
within the curing and storage stages. 

Milling technology is the Conodisc which has a 
relative recovery rate of less than 65% and high 
rate of breakages. In some cases, spare parts 
are unavailable and locally forged parts reduce 
efficiency. Waste products from this technology 
do not command reasonable market value and 
finished product cannot compete with the visual 
quality of the imported rice. Definitely, this 
technology cannot separate stone, sand and 
other impurities during milling..  
 

Rubber roller and Jet peeler rice mills are more 
efficient and have the potentials to produce by-
products that can command high economic 
values such as rice bran. 
Some semi integrated small modern mills have 
elevators to reduce drudgery and labor cost. 
They also have sieves that take care of stones 
and other impurities. 
The presence of one unit of 5 T/Hr color sorter 
and grader within every cluster of 10 units of both 
the old model and modern rice mills will 
adequately improve the visual quality of the local 
rice and make it even more attractive than some 
of the imported ones. 

Standardization of products at the packaging 
stage is inefficient making the marketing structure 
unreliable. The use of Mudu and Headpan is not 
efficient and results to losses on the part of miller 
or buyer. 

 
 

The issue of weight and measure in rice milling 
can easily be solved with a scale. Use of digital 
and analog weighing scale is the immediate 
solution to this problem of standardization. It is 
also very possible to register and brand products 
if they are bagged in propylene bags and further 
closed with bag closers. 

The Post milling Handling of rice is also a serious 
problem because losses are incurred due to 
inefficient transportation of milled rice to the 
Market locations. 

In Abakaliki cluster, this problem has been solved 
to an extent by using organized transport and 
bulk haulage system. 

 
. 

IMPLEMENTATION STRATEGY FOR IMPROVING THE SMALL AND MEDIUM SCALE MILLS. 

STATUS RECOMMENDED ACTION EXPECTED RESULT 

 Inefficient 
parboiling 
technology is 
predominantly 
used in most 
clusters in the 
targeted 4 states. 

Install at least 10 units of false bottom 
parboiler (1 T/Batch) and accompanying 10 
units of Dryers in each organized milling 
cluster. 

The efficiency of these initial 
installations will serve as 
demonstration to other members of 
the cluster and make the local rice 
look attractive.  

Processors use 
old technology 
resulting to 
losses, poor 
quality milled rice 
and inability to 

Assist the mill owners to acquire 10 Rubber 
roller mills model SB10 built with integrated 
paddy cleaners and elevators.  
Destoners (2.5T/Hr) with inbuilt 3 trays, 
blower & elevator should be installed in 
each cluster to ensure that stones and 

The presence of the rubber roller 
and Destoners will definitely 
demonstrate efficiency that will 
attract other millers in the cluster 
and the old technology will 
disappear gradually. 
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compete in the 
open market. 

impurities are removed. The proportion 
should be 1:10 small mills. 
1 unit of 5 T/Hr Color sorters should be 
installed in any cluster that has over 50 rice 
mills. 

The Destoner and color sorter will 
add value and improve quality of 
the milled rice and make it 
competitive. 

Marketing 
infrastructure is in 
shambles in most 
milling clusters. 

The Infrastructural team should develop 
efficient Market infrastructure to enable 
market linkages work effectively. 
The infrastructural team should design a 
programme to promote Nigerian Rice. 
 

Awareness creation will make more 
Nigerians value the freshness and 
nutritional advantages of local rice. 

 
CONCLUSION: 
In view of the illustrations shown above, it appears that an immediate intervention in the rice 
processing sector will automatically drive the production segment of the value chain. I strongly 
recommend that something should be done starting in June 2015.  
 
All these will create more jobs at production and processing segments and elevate the economic life 
of participants and stake holders along the entire value chain in tandem with the goals of the VCDP. 
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SITUATIONAL ANALYSIS OF IMPLEMENTATION ENVIRONMENT FOR AGRI MARKET DEVELOPMENT 
By: Anthony Muoneke and Anderemi Osojo, IFAD Consultants 

 
 Activities undertaken and 

progress made to date 
The main gaps and areas of attention Actionable recommendations 

Overall Assessment of Programme Implementation  

Governance and policy 
environment status of 
implementation  

 In-coming government at the federal and state level, Any 
idea on their policy orientation?  How well are we 
prepared to accommodation any possible changes in 
policy thrust   

All major activities with significant service 
and material procurements need to be 
delayed while the manifesto of the in-
coming party/government is digested 

Implementation policy 
orientation. 

  Do we procure and hand out to beneficiaries or 
Facilitate, de-risk transactions and motivate 
productivity 

 How do we take extra mileage from the loan fund i.e. 
multiplying its capacity, reach and size several folds 

 Improved processing equipment  
should be installed at the clusters on a 
matching grant arrangement 

 Technicians in close proximity to the 
project areas should be trained to 
produce equipment for farmers in their 
areas   

Governance, coordination 
and operations 

 Which government institutions among the stake holders 
should provide the followings 

 Governance 

 Coordination 

 Operations support 

 It is recommended that the federal 
institution (NPS) provide governance 
(policy, process integration and 
support for coordination across state 

 State institution should focus on 
coordination 

 Operation support services by the LG 
institutions   

Component 1: Agricultural Market Development   

1.1 Support to value 
addition and market 
linkages 

Expected Outcome: 
Increased value 
addition and access to 
markets realized by 
beneficiary smallholder 
farmers as well as 
small and medium-
scale processors 

 Sensitization 

 Group identification 

Unstructured sensitization campaign which is lacking in 
the followings: 

 The need for paradigm shift (from supply side i.e. 
technology and policy programming to market 
driven). 

 The concept of value chain and its applications in 
inclusive market programming not well understood 

 How the program will be implemented and role 
expectations of stake holders not clearly 
communicated 

 Questionable group targeting that seems not to have 

 Need to clearly provide theme of 
sensitization message 

 Recruitment of communication and 
animation expert to reduce message 
into graphical animation and circulated 
using IED materials video CDs 
inclusive. 

 Group identification to focus on 
existing relationships 

 Upgrading of value addition equipment 
in the identified rice clusters. 
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taken into consideration existing trade and 
community networks as entry points 

 Women are actively involved in inefficient parboiling 
and marketing operations and conversion of by 
products with high exposure to health hazards 

 Sensitization and enforcement of 
occupational health hazards ordinance 
on the use of personal protective 
wears and training on the prevention 
of health hazards at places of work  

1.2 Support to market 
infrastructure:  

Expected Outcome: 
Demand-driven 
infrastructure investments 
for improved access to 
markets realized and 
sustainably managed by 
the beneficiary 
communities 

Team of engineers 
deployed to assess 
infrastructure provision 
gaps .e.g. 

 Commercial grains 
handling/storage 
bonded centers 

 Power & water supply 

 MIS 

 Grading/standardizati
on 

Several infrastructure deficient areas were identified 
however detailed assessment of these opportunities, their 
socio-economic benefits as well as environmental 
hazards are yet to be properly established 

 Technical evaluation of these 
opportunities in terms of job and 
wealth creation need be established. 

 Above all there is a need to clearly 
isolate strategies to ensure their and 
long term sustainability 

Component 2: Smallholder Productivity Enhancement  

2.1.Support to farmers’ 
organisations  

Expected Outcome 
Farmers’ Organisations in 
programme areas 
effectively serve their 
members 

Sensitization 
 
 
 
 
Group identification 

Unstructured sensitization campaign which is lacking in 
the followings: 

 The need for paradigm shift (from supply side i.e. 
technology and policy programming to market 
driven). 

 The concept of value chain and its applications in 
inclusive market programming 

 How the program will be implemented and role 
expectations of stake holders 

 Questionable group targeting which seems not to 
have taken into consideration existing trade and 
community networks 

 Sensitization of stakeholders and their 
networks need be on going in support 
of mobilization and profiling of farmer 
organization 

 Need to explore the possibility of 
working through commodity 
merchants’ network and enterprise in 
reaching farmers with inputs and off 
take services 

 Profiling farm operations and farmland 
for GPS coordinate mapping and titling 
for long term for farmland 
development 

2.2.Support to Smallholder 
Production 

Expected Outcome: 
Production and 
productivity of smallholder 
rice and cassava farmers 
in the programme areas 
increased 

Not applicable now Not applicable now Not applicable now 
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CURRENT SITUATION IN VCDP STATES AND OPTIONS AND OPPORTUNITIES FOR RICE VALUE CHAIN 
BY Anthony Muoneke, IFAD Consultant 

ACTION TAKEN STATUS OBSERVATION AND PROBLEM RECOMMENDATION 

Overall Assessment OF THE CLUSTERS BY STATES  

Sensitization of  FOs  NIGER STATE: FOs have 
been identified and 
sensitized in several 
clusters visited. 
ANAMBRA: Sensitization 
was done at Omor and 
Anaku for rice activities. 
EBONYI: Ikwo, Izzi, 
Afikpo and Abakaliki were 
sensitized. 

-- Awareness and information about VCDP at rural and 
farm cluster levels were properly done. 
-- Turn out at all levels was very commensurate. 
--Proper indoctrination was not done as FOs thought that 
the mission came as donor agency on grant mission. 
Interactions with producers and processors indicated high 
expectations from the programme.  
 

--It is recommended that the next line of 
action should be combined with another 
round of sensitization to carefully drum the 
message about the goal of the VCDP into 
the ears of the FOs.  
--The real definition of the concept of 
Value chain should be clearly spelt out. 
--Group registration should be 
encouraged. 

Small holder Productivity 
enhancement and 
Potentials. 

Niger: The land available for 

rice production is about 2.5 

million Hectares ( 450,000 

Ha irrigable, 105,575 Ha 

developed , 26,500 and 1.9 

million ha yet to be 

developed but cultivable. 

Anambra: 3,850 ha are under 

use but the irrigation is 

broken down at Omor River 

Basin farm site. Anaku, and 

surroundings have over 

10,000 Ha not fully 

developed but cultivable. 

Ebonyi: Over 6,000 ha were 

sited at the time of visit but 

neither irrigable nor 

developed. 

 

--The FOs seem to be very interested in the program but 
do not have the enabling environment for double season 
cropping. 
--Land development seems to be neglected and even the 
old irrigation sites abandoned with broken down bonds, 
channels and control valves. 
--In some cases, only irrigation pumps are required. 
--By and large, the land mass is very encouraging but 
land development will practically liberate the plots for 
double season cropping. 
--Land tenure system was observed to be a serious 
problem in Anambra and Ebonyi states. 
--Most of the plots along the river banks are periodically 
flooded. Farmers are scared of cultivating around the 
flood plains. 
 --We did not find any functional irrigation project in 
Ebonyi state. The possibility of irrigation is there but most 
rivers are not perennial except at the boundary with Cross 
river. 
--Almost all the farm plots need a leveling device to make 
the surface even and bonded at the boarders. 

--The SPCs  must address the issue of 
land and with immediately effect before 
the farming season to ensure that a lot of 
groups are physically involved in this 
year’s season. 
--Infrastructure team must as a matter of 
priority plan on how to rehabilitate the 
abandoned dams and irrigation pumps. 
--The State government to address the 
issue of Land Tenure. 
--More farm plots should be made 
available at Omor to accommodate the 
unemployed youths who are seriously 
agitating to be accommodated. 
--Access roads to the farm sites are in bad 
shape and will need reconstruction. This is 
applicable in the 3 states visited. 
--Road construction should include 
building culverts to link up markets and 
farms. 
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Mechanization: 
 
 
 
 
 
 
 
 
 
 
 
PROCESSING: 

 Paddy 
Management/ 
Rice Processing: 

The visit recorded the 
presence of only a few 
farm tractors .Ebonyi and 
Anambra states were yet 
to take delivery of the 
Govt. tractors. The level of 
farm mechanization is 
very poor across board. 
 
 
 
 
The VCDP’s mission visit 
to Niger State witnessed 
the presence of different 
types of rice milling 
operations ranging from 
old crude method to the 
most modern technologies 
of different sizes and at 
different locations. Similar 
cases were noticed in 
Anambra and Ebonyi 
states. 
 
 
 
 
 
 
 
 
Anambra state milling 
clusters at Omor, Anaku, 
Otuocha, Ifite Ogwari, and 
Achalla etc. 
 
 
 

--Use of hoe and cutlass is very common in most farm 
sites resulting to high cost of farm labour and increased 
production cost of paddy. 
--Absence of rice thresher will result to high breakage, 
losses due to splashing, mixture of stones and increased 
cost. 
--Absence of grain dryer in wet season results to post 
harvest grain quality losses. 
--An accurate quantity of paddy is hard to determine 
because of absence of a weighing scale, farmers lose a 
lot of income because they do not bag rice using scale for 
accurate measurement. 
 
 Niger: 
--So many small incomplete Cono disc mills are installed 
at various producing clusters and these mills produce 
very low quality milled rice containing high rate of 
breakages and impurities such as stones. The polishing 
chamber is disengaged and husk particles being removed 
manually. Recovery rate from paddy is less than 62% in 
most cases. Patronage from farmers is relatively high 
especially during festivities. 
--Branding of product is completely unavailable. 
--The small mills in Bidda are in clusters of over 10 mills 
in each zone. They enjoy high patronage from retail and 
wholesale buyers but they cannot deliver stone free rice 
which makes their market questionable and unprofitable. 
Rice is measured in traditional Tins which makes 
standardization inefficient in those mills. 
--The only existing medium scale mill Cirocco/Bida mills is 
abandoned due to incomplete facilities and lack of 
managerial efficiency. It lacks parboiling facilities and 
needs equipment upgrade and rehabilitation. 
Anambra: 
--The Omor rice mill cluster is facing a challenge of 
producing stone free rice. Not even one unit is there.  
--Their parboiling needs to be improved as a follow up to 
the USAID/MARKET intervention which gave them 
training on use of falls bottom parboiling techniques.  

Mechanization of farm operations must be 
encouraged at all levels. Therefore, 
Tractors, Gender friendly small Knapsack 
sprayers, Ripper harvester, Axial flow 
Thresher and in some cases, medium and 
small combine Harvester and grain 
Dryers, Weighing devices and small 
house hold Silos should be procured and 
allocated to FOs based on priority need.  
 
 
 
Niger: 
==The available rice farming potentials in 
Niger state demands for installation of 
more rice mills at Bida and other rice 
clusters to process the expected bumper 
harvest if production enjoys the benefits 
that are envisaged from VCDP 
intervention. 
==Small Rubber roller SB10  rice mill will 
be adequate and appropriate for the  
Replacement of the inefficient & 
incomplete Conodisc mills found all over 
Niger State.  
==Each of the clusters with up to 5 mills 
should have at least one unit of 2 Ton/Hr 
(3 tray) Destoner to compliment the mills. 
==At least 1 Unit of falls bottom parboiling 
drum and one unit of Dryer should be 
installed in each cluster of 5 mills for 
demonstration purposes and subsequent 
adaptation by others in the cluster. 
== The Cirico / Bida mill should be 
assisted and the Onyx rice mill should be 
linked to producers for off-take of paddy. 
Anambra: 
==Destoners of the 3 tray type will need to 
be installed at Omor to reprocess the 



Federal Government of Nigeria 
Value Chain Development Programme (VCDP) – FGN/IFAD 1st Joint Supervision/Implementation Support Mission 
Supervision report - Mission dates: 27 April – 8 May 2015 

 

24 
 

 
 
 
 
 
 
 
 
 
 
 
 
Ebonyi state milling 
clusters at Abakaliki, 
Iboko, Amasiri, Akaeze 
and Eke market Afikpo. 

--Dryers are needed in the cluster as most of their active 
operations fall into the wet season when sun drying is 
usually impossible. 
--The nearness of Onitsha, Awka and Nnewi to Omor is a 
great opportunity if good quality stone free rice is 
produced from rubber roller mills at the cluster. 
--The milled rice from Omor is not branded and 
standardized and cannot command high urban market.  
--The unavailability of Electricity in the cluster jacks up 
cost of production (considering the cost of diesel engine 
operations). 
 
EBONYI:     Has the highest concentration of small scale 
rice mills in Africa with established record of 850 
functional old model Conodisc mill and 7 rubber roller 
mills, 25 Destoners, and just a few re-polishing machines. 
--- But the most prevailing problem in that cluster is total 
absence of electric power resulting to use of diesel 
engines. 
--The second problem in Abakaliki rice mill cluster is a 
total absence of color sorter and parboiling/ drying 
machines. 
--The insufficient paddy to feed the 850 rice mills is a 
great disadvantage. Processors in this cluster not only 
source paddy from the state but also travel all over 
Nigeria in search of paddy. The paddy bought from 
producers in Ebonyi state is only about 25% of the 
required annual processing capacity of over 340,000 
metric tons of paddy. 
---The number of Destoners installed in the industry can 
only process about 15% of the total processing capacity 
resulting to traders going with rice that has not been 
destoned. 
---The Abakaliki rice cluster would have done better if 
their old mills were replaced with modern rubber roller 
mills This will make their operations more lucrative and 
make their rice looking luster and translucent like the 
foreign rice. 
---Irregular measurements and standards are very 

milled rice and add values that will make 
their rice competitive. Destoners should be 
installed to run as a service industry within 
the cluster. 
==Their old mills should be gradually 
replaced with rubber roller mills. 
==False bottom drums and accompanying 
dryers should be installed in the cluster. 
Branding and standardization are required 
to make their produce acceptable. 
== Infrastructural assistance in Electricity 
and power is required in the area to hook 
the Omor cluster to National grid. 
==The existing STINE rice mill located at 
Amichi will need to be linked to producers 
for paddy off- take hence it has an 
installed capacity of over 400 Tons per 
day which is highly unutilized. 
== The broken down irrigation project and 
farm roads at Omor should be 
rehabilitated to enable the farmers double 
their produce to meet the demands of the 
mills in the state. 
Ebonyi: 
==Installation of Electric  Transformers is 
urgently needed to enable processors 
connect to the National grid and save cost 
of processing.  
==The farmers who produce rice in Ebonyi 
should be assisted to increase scale of 
production and where necessary embark 
on irrigation farming practice. Those who 
travel far to acquire paddy should be 
enabled to transport their paddy without 
much logistic barriers through policy and 
advocacy at various government levels 
including Police and revenue collectors 
along the Highways. 
==There should be serious campaign 
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common in Abakaliki cluster due to the predominant use 
of Headpan, Bushel and Tin. These measures can not 
satisfy traders due to high degree of misconduct and 
arbitrary cheating on either side. 
---Packaging of finished products is still crude and would 
have been better with uniformity of standards. 
---There exists a serious competition and struggle for 
paddy between the 3 newly established giant rice mills 
and the smaller mills in Ebonyi state though the total 
output from the small mills is much higher than the 3 large 
mills put together. It may be interesting to also mention 
that while all the 3 large mills employ about 300 workers, 
the 850 small mills employ over 4,500 workers. 
The giant mills are Government owned and Government 
assisted while all the 850 small mills are privately owned 
by about 500 members of the Rice mill Owners 
Association duly registered and recognized by the CAC 
Abuja. Sustainability of any innovation introduced in this 
cluster is assured because it has been in existence since 
the year 1959. 
 
 
 
 
 
 
 
   

against the use of old and outdated rice 
mills to take advantage of rubber roller 
mills especially now the paddy quality and 
uniformity has improved. 
==Use of analog and digital weighing 
scales should be enforced at the cluster. 
This will give room for standardization and 
bagging in Kilograms instead of Headpan. 
This process should be followed up by 
putting the rice in well designed bags of 
various sizes and properly branded.. 
== It is normal to have good quality rice if 
a processor uses good parboiling 
techniques and to this effect, I strongly 
recommend the use of false bottom 
parboiler and rotary Dryer in the Abakaliki 
rice industry (about 10 units will be alright 
for a start. 
==It is important to recommend the 
installation of at least 8 units of color sorter 
in Abakaliki rice milling cluster to upgrade 
their produce and make it competitive in 
the Nigerian market. 
==Product promotion should be made on 
Radio and TV to promote Nigerian rice. 
 
 

                            SWOT STRENGTH AND OPPORTUNITIES WEAKNESSES and THREAT 

 
ABAKALIKI RICE MILL 
CLUSTER. 

 The cordial relationship established over 20 years         
ago between the Rice mill owners in Abakaliki  
and Rice producers as outgrowers and contract 
farmers is still binding and respected by both 
parties. This provides assurance for paddy supply 
to millers. 

 The ability to process even as small as 100 kg 
paddy at a time makes small farmers patronize 
small mills. 

 The ability to process effectively both pure and 

 Acquisition of value addition 
equipments by individuals in 
Abakaliki rice clusters will 
definitely pose a problem due to 
high cost of the equipments. 
Unless with the assistance of 
VCDP the new equipments will be 
unaffordable. 

 The nearness of 3 giant rice mills 
will create high competition and 
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mixed grains in a single process enables the 
small mills to accommodate poor quality paddy 
better than giant mills. 

 The rice mill owners Association has a transport 
department in-charge of haulage to any part of 
Nigeria at reduced price with some sort of 
insurance, this bonds them well with marketers. 

 The large population at the Abakaliki cluster 
provides for economies of scale and guarantees 
the rice traders the opportunity to buy trailer loads 
of milled rice from the cluster in a day without 
waiting for long. 

 The large number of members of the association 
provides for Socio-economic advantages. Fund 
raising to assist members of the association in 
times of emergency is easier and very possible 
within a short time. 

 The existing road network and other 
infrastructures within the rice mill premises are 
advantages to the cluster. 

 The concept of value chain and its applications in 
inclusive market programming is well established 
and understood in the cluster. 
Women are actively involved in parboiling, 
marketing operations and conversion of rice by 
products such as the broken grains.                                                                               

struggle for the limited paddy 
produced in Ebonyi state. 

 The new milling machines may 
look sophisticated considering the 
level of education and technical 
knowhow of the operators of 
outdated small mills. Learning to 
operate the new model machines 
may take a long time. 

 

 

 

OMOR RICE MILL 
CLUSTER. 
 
 
 
 
 
 
 
BIDA , NAGENU and 
WUSHISHI, CLUSTERS. 

 The nearness of the Lower Anambra Imo River 
Basin Authority is a great advantage to the 
processing cluster at Omor in Anambra state.. 

 Onitsha which is just 35 kilometres away has a 
high population density and  will be a viable 
market for milled rice from Omor if the quality is 
upgraded with Destoner and Colour sorter. 

 
 The surrounding small towns like Awka, Otuocha, 

Awkuzu and others will take advantage of the 
nearness of these small rice mills and patronize 
them adequately. 

 ------------------------------------------------------------------ 

 The way rice mills are scattered 
within Omor may affect the ability 
to share common installed 
Destoners except if small local 
delivery vans are engaged to 
move the rice for a fee. 

 Stine rice is a giant mill (440 T/Hr) 
with a huge processing facility to 
absorb large quantity of paddy 
and this may be a threat. 

 ----------------------------------------------
-- 

 Onyx giant mill produces good 
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 The large population of Minna, Wushishi and 
other smaller towns is a great potential for these 
mills if they can produce good quality rice from 
the rubber roller modern mills and the integrated 
Destoners. 
 

 The over one million hectares of rice farm 
available in Niger state is an opportunity that 
gives small mills in the cluster a guaranteed 
supply of paddy.  

quality rice which looks better and 
may pose a competition for the 
small mills if their product is not 
upgraded. 

TECHNICAL INFORMATION AND POTENTIALS OF 
RECOMMENDED EQUIPMENTS/ MACHINES. 

FUNCTIONS PERFORMED  EXPECTED POTENTIALS. 

 
 
 
PRODUCTION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Machines / Equipments: 
1.1, TRACTORS (with 
implements- plough, 
Harrow, Ridger and 
Rotavator with Trailer 
(bucket). 
 
 
1.2, Power Tillers with 
complete accessories. 
 
1.3, Planters and 
Transplanter. 
 
 
1.4, Sprayers. (Boom 
sprayer, single unit power 
sprayer and Knapsack 
sprayer). 
 
1.5, Ripper harvester, 
Combined Harvester and 
Threshers. 

----Plough is necessary for tilling the soil, followed by 
harrow to break the lumps loose and Rotavator to get the 
soil ready for transplanting and planting. The ridger is 
usually used for making small bunds. The bucket is good 
for delivery of farm inputs such as fertilizer and for 
delivery of paddy after harvest. 
-----Power tillers are small version of the tractor. They 
also perform the above mentioned functions but with the 
aid of two hands holding and operating them. They are 
relatively cheaper and affordable. 
----- Planters are used for putting the seed or seedling 
into the soil. They vary in sizes and types. 
The large seed planters are usually driven by tractors. 
The small planters are pulled by man or power tiller. 
Mechanized & motorized Transplanters can be of use if 
the farmer is well trained. 
----Boom sprayers are usually mounted on a tractor for 
large scale spray. It covers 1 Ha/Hour or more depending 
on the terrain.  
The smaller sprayers come with motorized, Battery 
operated and manual types.  
--Battery operated sprayers are Gender friendly and 
they are suitable for females. 
--Harvesters are machines deployed in the field during 
harvesting to reduce drudgery, save cost and make the 
process cheaper and faster. 

==The use of tractors makes it possible to 
cover a large area and increase the farm 
size. One tractor can prepare 3 hectares in 
a day if the field does not have stumps 
and heavy stone lumps. 
==One power tiller has the capability to 
finish land preparation on one hectare per 
day depending on the strength of the 
operator. 
==Planters and transplanters help to 
reduce the cost of production by over 
20%. 
==Women who are usually involved in 
manual weed control can now be 
employed using gender friendly weed 
control devices. Weeds are easily 
controlled in large farms using these 
spraying devices. 
==Use of these harvesting machines 
ensures good quality paddy and provides 
employment for youths. 
==These harvesting devices save time 
and money thereby helping the farmer to 
perform better and optimally. 
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PROCESSING: 

 
 
2a, Storage Silos/ In-
Bin/Warehousing. 
 
 
2b, Dryer (Flat bed, 
Rotary, Circulating, 
Tempering & fluidized 
Dryers). 
 
2c, Paddy Cleaner. 
 
 
 
2d, Rice Huller/Polisher, 
Jet polisher. 
 
2e, Destoner. 
 
2f, Bucket elevator. 
 
2g, Color sorter with Rice 
shiner. 
 
2h,  Weighing Scale 
 
2i,   Bag closer. 

--Silos are of different types and sizes depending on the 
harvest capacity of the beholder. 
--Warehousing using pallets and ventilators is another 
way to store grains such as rice. But good air circulation 
and rodent control designs must be considered. 
 
--Flat bed dryers are very ideal for paddy drying soon 
after harvest. It may be used for parboiled rice but with 
extra caution to ensure low heating and turning of grain to 
avoid breakages. 
--Other dryers such as rotary, fluidized bed and 
circulating types are good for multipurpose because they 
are good for both paddy and parboiled rice.  
--There are mobile dryers which can be used on several 
on-farm operations. 
 
Paddy cleaner is very useful in small scale rice 
industries. There are two types of paddy cleaner;  

 one with integrated destoning tray and 2 other trays 
for impurity separation and winnowing devices.  

 The other type comes with two trays and strong 
agitator. 

The functions of paddy cleaner are to clean the paddy, 
blow away dust and light particles, remove big stones and 
separate straw and large particles. Some have the 
capability of removing unripe paddy. 
 
Rice polisher and Huller are occasionally built to work 
together in a one pass mechanism but mostly they are 
built separately and linked by bucket elevators. 
For the purposes of rural operation, it is recommended to 
use integrated Huller/polisher which is built in a ‘one pass 
system’ of milling such as the SB10. It has an output 
rating of 800 kg of paddy/Hr which can easily replace the 
existing Cono disc mill of 500 kg paddy /Hr.  
Clusters which have easy access to the urban spare parts 
market, separate huller and separate Jet peeler polisher 
may be installed. Capacity of mill to be installed depends 

Good storage prevents post harvest loses 
to rodents, insects and weather. 
 
==Dryer saves paddy from mould and 
decay during wet season harvest. 
==Dryer is very convenient to use during 
parboiling and ensures even and uniform 
moisture content of rice after drying. 
 
Rice mill attached to paddy cleaner will 
always prolong the life of screens and 
robber rollers. Paddy cleaner makes it 
possible for the mill to process clean and 
uniform rice. Rural rice mills need paddy 
cleaner to save them from the agony of 
frequent breakdown of screens by large 
and hard impurities. 
 
==If we replace the old mills with modern 
mills, we will enjoy the full benefit of 
byproducts of the rice milling industry such 
as rice bran, rice husk and rice powder. 
==The milled rice will appear clean, 
translucent and glossy in appearance. 
Rice processed with rubber roller 
commands high market value. 
==The rate of recovery in rubber roll mills 
is estimated at 68 ---80% depending on 
other factors such as the variety and head 
rice percentage at polishing. 
It is easier to produce more agro products 
from bran and husk using rubber roll mills. 
 
==Destoners have a great significance in 
the rice milling industry. The presence of 
stone or sand in milled rice reduces the 
value and affects profitability. Destoner 
adds a high value to the locally milled rice. 
==The health hazard of eating rice 
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on choice and anticipated output. 
The use of diesel operated prime mover or electric motors 
depends on how regular the electric supply is within the 
cluster. 
 
Destoner is a machine which has the capability to 
separate stone, dust and impurities from milled rice. The 
Destoner needed by small millers are the 3 tray type. It 
may or not have a blower and integrated elevator. The 
choice of these other facilities depends on the location of 
mill and the cost of labor. The more facilities a Destoner 
have the more the attention required for servicing and 
maintenance. 
Bucket elevators are used for moving rice from one 
hopper to another. It saves labor and cost and delivers 
efficiently and faster. Most integrated mills require 
elevator. 
 
Color sorter is the machine used in separating multiple 
colored milled rice in uniform colors. Any rice which 
passes through this machine is called ‘sortexed rice. 
Rice shinning machine otherwise called bran cleaner is 
used in cleaning the rice before it goes to a color sorter. 
 
Weighing scale is a device used in measuring the weight 
of rice during bagging. It may come as digital or analogue 
types. I would recommend a range of 5Kg----300kg to be 
used in packaging. 
 
 

containing stone or sand is unimaginable 
especially amongst urban dwellers. In the 
same vein, if we install Destoners in our 
clusters, the market value for local rice will 
increase tremendously.  
 
 
==The use of elevator in the integrated or 
multiple product line reduces cost of 
handling. This equipment will perform the 
function 2 or 3 persons will do in a day.  
 
==Color sorted rice has more value than 
non sortexed. Color sortexed rice looks 
more attractive and appears uniform in 
color.  
==The installation of color sorter in our rice 
cluster is the beginning of success in 
making our local rice competitive. 
 
==The use of Tin or bushel drives so many 
rice dealers away from our local mills. Use 
of recognized weight and measure brings 
about confidence.  
==Therefore, we need to introduce the use 
of scale such as the flat digital scale in 
every cluster.  
 
Bag closer is the machine used in closing 
the propylene bag after every operation in 
the milling process.  
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